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FOREWORD

This research was conducted for the Directorate of Engineering and Con-

struction, Office of the Chief of Engineers (OCE), under Project 4Al162731AT41,

"Military Facilities Engineering Technology”; Task Area B, "Construction Man-
agement and Technology";

3 Work Uni:t 033, "Industrialized Building Systems/Two-
Step Procurement Pilot Projects."

The OCE Technical Monitor was T. Kenney,
DAEN-ECE-A.

The work was performed by the Facilities Systems Division (FS) of the
U.S. Army Construction Engineering Research Laboratory (USA-CERL). Contribu-
tions to this study were made by Professors Samuel T. Lanford and Christopher
A. Moyer, School of Architecture, University of Illinois at Champaign-Urbana.

E. A. Lotz is Chief of USA-CERL-FS. COL Paul J. Theuer is Commander and
Director of USA-CERL, and Dr. L. R. Shaffer is Technical Director.
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INDUSTRIALIZED BUILDING SYSTEM/TWO-STEP PROCUREMENT
PILOT PROJECTS: THREE CASE STUDIES

] INTRODUCTION

Background

Military Construction, Army (MCA) requirements are projected to grow over
the next few years as old structures are replaced or renovated. The Army
therefore will need to refine its procurement procedure to take maximal
advantage of opportunities that will produce the best, most economical
results.

Three military building projects were designated as pilot projects within
the FY82 MCA program to verify the effectiveness of an alternative approach to
facility acquisition and construction. These projects were designed and
constructed at costs between 28 and 32 percent below the Government Estimates
for construction alone. Furthermore, two of these facilities were completed
in 25 and 50 percent less time than normally anticipated. Design and con-
struction quality have been described as "good" to "outstanding" in each
case. The projects were located at Fort Drum, NY, Fort Benjamin Harrison, IN,
and Fort Stewart, GA.

The approach used to execute these projects involves a '"iesign/build"
procurement method and industrialized, or preengineered, building systems.
The key component of this approach is the Two-Step Formal Advertising procure-
ment method, which entails performance-oriented construction documents and
allows construction contractors to propose their own design and construction
solutions. This opportunity is essential in allowing industrialized building
systems to participate in a construction procurement. Preengineered building
systems were used for two of the pilot projects; however, conventional con-
struction techniques proved more economical for the third.

This procurement method complies with current Army Regulations and prac-
tices, even though it differs in some ways from Corps of Engineers' normal
procedure. If it proves to be practical for MCA projects, this method could
be used on a large scale for savings in overall project cost and construction
time.

Objective

The objectives of this study were to (1) monitor the administration of
each project and document experiences of the Corps Districts and outside agen-
cies involved, (2) identify any problems associated with the design and pro-
curement methods used by the Districts, (3) report the projects' results in
terms of cost, time, and quality, and (4) use lesgsons learned to provide guid-
ance for future applications of this approach by the Corps, Major Commands,
and other military programs. ®
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Approach s g

Contact was maintained with Corps District and field personnel throughout _ ]
the projects' execution, and with the facilities' occupants upon close-out. - 4
Project bidders also were surveyed--both winners and losers--to assess reac- }. ‘.$
tion from the construction community. Previous experience and documentation R
in Corps systems building projects provided background for this evaluation. Sk

SCOEe _ ,:.

This study was limited to three MCA projects chosen as case studies from
the FY82 program,

Mode of Technology Transfer !

It is recommended that the results of this work be used in developing
Corps of Engineers guidance documents for two-step facility acquisition.
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PROGRAM DEVELOPMENT

‘ogram Objectives

Industrialization is finding increasingly greater application in the con-
.:ruction process. Economic savings can be realized through prefabrication,
‘eengineering, and repetition of production techniques. Since more than 50
rrcent of the nonresidential, low-rise construction in United States uses
me type of "industrialized" construction (preengineered metal building sys-
'ms), acceptance of these systems clearly is growing in many construction
irkets.

In May 1980 the Office of the Chief of Engineers (OCE) directed that a
‘ogram be developed to verify the effectiveness of "industrialized building
rstems" in military construction. The objective was to realize cost and time
ivings over conventional construction techniques by taking advantage of pre-
ibrication and industrialization.

Implicit in this directive was the need to address other aspects of the
1zility acquisition process in order to purchase industrialized building sys-
:ms. These included implementation of a suitable procurement methodology,
npact of regulations and traditional procedures, and execution of each pro-
:ict at the District level. USA-CERL considered these procedural aspects to
: as critical to successful program execution as the building systems them-
slves,

The program was to be composed of facilities from the FY82 MCA program.
1like other research-oriented work with industrialized building systems in
1ich the Corps had been involved, these were to be "mainstream' MCA projects,
> be executed by the Corps Districts in the normal way. That is, they were
)t specially designated or administered research projects.

icility Selection S A

OCF selected more than 20 facilities from the FY82 MCA program that were
mside >4 ro have potential for application of building systems technology.
1ey wer 4 in Corps Districts within the Continental United States and
>nsisted ma.._, . administrative, headquarters, and supply facilities. They
:re selected based on line-item descriptions in the FY82 MCA program. It was 1
iticipated that some facilities could be aggregated into the same construc-
lon contracts to improve economies of scale by creating a larger contract,
1ich would make industrialization more attractive.

Attrition in the FY82 MCA program eliminated all but three of the candi-
ite facilities, which were located in different Districts. Thus, the "pro- 4
ram" is more accurately described as a collection of three independently .
iministered building projects, with selection based on survival in the FY82 .
SA program. The sites included a battalion headquarters and classroom at Q{"}ﬂ
>rt Drum, NY, a physical fitness center at Fort Benjamin Harrison, IN, and a o
ire station at Fort Stewart, GA.
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1980 '198I 1981 '1982 19821983 °
Project Events Key: )
o
A ~ A/E Contracted o
B - Design Concept Development fr;
C ~ Design Concept Review/Approval ;;
D - Prepare RFTP ¢
E - RFTP Review/Approval
F - Advertise RFTP
G - Step l/Technical Proposals Due
H - Step 1/Technical Proposal Evaluation
I - Invitiations for Bid (IFB)
J - Step 2/Bids Due *
K - Contract Award .
L - Completion of Construction Documentation ';‘.
M - Construction '
N - Beneficial Occupancy
®
Figure 5. Project events by month--Fort Drum. _—
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Conclusions

Time savings were realized in two areas of this project-—construction and
construction administration. In other areas of the project (e.g., design and
RFTP development), the time spent was comparable to a conventional MCA pro-
ject. However, the District attributes this to a lack of experience with two-
step procurement, indicating that once the procurement process and RFTP devel-
opment become more routine, time to develop the RFTP should be reduced by two-
thirds. Figure 5 shows the time by month for each project event.

Time savings in construction can be attributed to using both preengi-
neered building systems and the two-step procurement method. Preengineered
systems have been shown to speed construction documentat.on, review, and
approval of the structural design, as well as actual construction. In addi-
tion, two-step procurement provides the opportunity to complete construction
documentation in phases during actual construction, thus enabling work to
begin much sooner after contract award.

The time savings cited above saved money as well. A proposer's bid price
will be affected by the length of the construction period anticipated for the
project. For this project, the contractor cited overhead costs of roughly
$2000 to $3000 per week just for time spent onsite; with a shorter anticipated
construction period, any savings estimated as a result will be reflected in a
lower bid price. In addition, the two-step process has been shown to greatly
reduce cost modifications to the construction contract. Since the contractor
generates the final design and construction documents, the Corps does not have
to assume responsibility for the cost of any errors or deficiencies in those
documents. The contractor for this project also identified cost savings from
using preengineered building systems. Figure 6 gives a graphic cost compar-
ison for this project.

Corps personnel agreed that some user-initiated design changes may have
been avoided if the battalion had had more input at the time of design and
RFTP development; however, the quality of design and construction are at least
as good as expected with any traditional MCA project. Moreover, the contrac-
tor stated that because his company generated the design, more attention was
devoted to the actual construction and quality of the end product.

Overall, the Corps administrative effort was no greater, and in some
areas, less, than normally expected with a conventional MCA project. The pri-
mary area of improvement was judged as finding a way to expedite RFTP develop-
ment and review/approval of the contractor's construction documents.
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Close-Out and Occupancy

Close-out procedures for this project were the same as for a conventional
construction contract. Overall, it appears everyone is pleased with the qual-
ity of the facility. The contractor expressed a willingness to deal with the
Corps again and, as a result of this experience, said his company would be
able to recognize additional savings in the next two-step project, which would
be reflected in the bid price.

Battalion personnel occupying the facility have commented that they are
generally pleased with the facility. However, the battalion captain in charge
of monitoring the new facility has cited some design shortcomings that might
have been avoided. Apparently, midway through the procurement procedure, the
battalion assigned to occupy the facility had a change in personnel, so that
the current battalion staff never had an opportunity to review design develop-
ment or construction documentation. Had they had such an opportunity, the
battalion captain reported that many of the design drawbacks cited probably
could have been avoided. However, this problem does not appear to relate to
the two-step procurement method. Figure 4 shows the completed facility.

Figure 4., Completed facility--Fort Drum project.
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Figure 2. Standing seam roof system—-—Fort Drum project.
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Figure 3. Preengineered superstructure/conventional wall interface--Fort 1
Drum project. -
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the RFTP, which omitted a requirement for a telephone conduit system. A
change order resulted which cost approximately $20,000. All additional costs
due to change orders were well below the programmed contingency amount of 5
percent of the construction contract cost.

Building Technology

The building's construction was based on an Armco preengineered building
system. The "industrialized" elements consisted of the preengineered steel
superstructure, roof support and roofing, and various architectural trim and
accessory items. Figure 1 shows the preengineered steel superstructure, which
is a rigid-frame, multiple-span structural layout. Figure 2 shows the
standing seam roof system which consists of aluminized steel panels attached
to Z-purlins with concealed fasteners. The fascia, soffit, guttering, and
other accessories are also part of the building system.

All other construction used conventional materials and methods. Exterior
wall construction consisted of the prescribed concrete masonry units and metal
stud back-up. Figure 3 shows the interface of the preengineered superstruc-
ture and the "colateral" (conventional) wall materials. Interior construction
consisted mostly of steel stud and gypsum board partitions and a suspended
ceiling. A masonry firewall separated the classroom and administrative areas
of the facility. All other finishing and mechanical, plumbing, and electrical
work were installed by conventional methods.

Figure 1. Preengineered steel superstructure--Fort Drum project.
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could have proposed a conventional construction solution or even could have
bid on a conventional design. However, he chose a preengineered building sys-
tem because (1) the components are prefabricated and ready for fast delivery,
(2) standardized construction procedures (called a 'giant erector set"), can
be used, and (3) he would have to deal with only one supplier for most major
building components. The third reason alone is a great advantage because the
contractor avoids having to coordinate and rely on several additional
suppliers. The contractor estimated that a conventionally designed and con-
structed building would have added 2 to 3 months to overall construction time,
delaying other activities necessary to enclose the building before winter.

The project was administered in essentially the same way as a conven-
tional MCA project--for the most part without incident. Quality assurance
(QA) also was handled in the same way as for conventional MCA construction
administration. For systems and subsystems built offsite, a certificate of
compliance was required. The Corps Area Office and Construction Division had
no problem verifying that the quality levels specified in the RFTP and pro-
posed in step 1 were maintained throughout the construction process. Checking
compliance often was simply a matter of ensuring the products were those the
contractor had originally specified and had been approved. The Corps project
engineer stated that QA was not sacrificed at all with the two-step procure-
ment.

Payment procedures were treated in the usual way. For fabrication not
yet installed, the District paid for materials onsite or when the contractor
acquired the title.

No contractor-initiated change orders were requested throughout this pro-
ject. This is because with two-step procurement, the contractor, not the
Corps, assumes the responsibility for generating design and construction docu-
mentation. The District initiated the only change orders. One change was
needed when unexpected site conditions were discovered during construction;
the using agency also had requested a design change after contract award. In
addition, some oversights were discovered in the RFTP, which required some
extra work by the contractor. According to the project engineer, however, at
least five change orders were avoided because the contractor generated the
design and documentation.

The project engineer commented that he spent about the same time and
effort supervising and administrating (S&A) this project as for conventional
construction, although it was intensified to some degree because of the short
duration. However, he saw the potential for savings once the procedure is
well understood (i.e., reviewing construction documentation, fewer change
orders, verifying QA, accelerated construction periods). He added that this
project probably recognized some savings in other District overhead costs
(e.g., typing and other paperwork), but exact figures are difficult to docu-
ment. Overall, the District's project engineer maintained that the single
most important factor for smoothly executing a two-step construction contract
is a good cooperative working relationship between the Corps and the general
contractor.

The facility's final construction cost totaled approximately $863,821,

which is about $21,000, or 2.5 percent, over the contractor's step-2 bid price
($842,800). Most of this cost increase has been attributed to an oversight in
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The RFTP stated that the Corps would be allowed a minimum of 15 days to
review the contractor's construction documentation submittals. There was, PR
however, no maximum time indicated that the District could take to approve the C
documents. After initial review, TEG requested that some revisions be made
and the documents be resubmitted. The Construction Division, realizing that Y
delays in initiating construction would seriously burden the contractor's C
anticipated schedule (and overhead), allowed the contractor to begin work with PRI
approved phases of documentation such as site preparation and foundation work. j,;;.f

During this review process, the District indicated a 60-day review and ;fﬂ?L}
approval time would have been more realistic. Both the District's project ®
engineer and the contractor said that some of the problems experienced with )
the document review and approval were related to the RFTP. They indicated
that it should have provided more guidance, primarily in describing the sub- <
mittal/review/approval process, times, personnel involved, and responsibil- :
ities of the parties involved. In addition, it appears that more parties than
originally anticipated (or perhaps necessary) became involved with reviewing
the contractor's submittals; review comments began to reflect personal pref-
erences rather than simply checking for minimal conformance to the contrac-
tor's step-l proposal and the criteria contained in the RFTP. The project
engineer and the contractor noted that the process suffered somewhat from too
many divergent interests being involved. However, construction document
review and approval was the only area of the project that created any real
difficulty for the District,

Construction Administration

The RFTP stated that the contractor was to complete the entire facility
and have it ready for use within 550 calendar days (approximately 18 months)
after the date of receiving the NTP. The contractor acknowledged receipt of
the NTP on 22 July 1982, and within 3 months, all foundation, structural,
roofing, exterior wall construction, and exterior paving had been completed.
Within the next 3 months, all interior work had been completed and the con-
tractor had begun preliminary punch list work. By 15 February 1983, only
final punch list work and exterior seeding remained to be completed. The el
District accepted the facility for beneficial occupancy 1 April 1983, even e
though the 76th Engineer Battalion assigned to the facility was not originally S
scheduled to occupy the building until August. Thus, a project that was
expected to take 550 calendar days was completed in approximately 250, some
300 calendar days less than typically expected. A

The project engineer and the contractor have identified five factors con-
tributing to the faster construction period realized: (1) combining design
and construction responsibilities, (2) allowing construction to begin even
though some documentation required revision and resubmittal, (3) awarding the ) y
contract late in the construction season--the building needed to be enclosed o P
before winter arrived, (4) establishing a cooperative working relationship
between the Area Office and the contractor, and (5) using a preengineered .
building system.

SOV W T L

The contractor commented that he has previously found preengineered sys-—
tems to provide both cost and time saving advantages over a conventional >4
masonry/bar-joist/built-up-roofing design. Also, as a general contractor, he

. .
O . e
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Table 1

Cost Comparison Summary: Fort Drum

a. Government Estimate

(1) Design* $ 49,000
(2) Bid** 1,173,250
(3) Supervision and Administration (S&A)*** 58,862
(4) Construction Contingencies**#* 58,862
(5) Total Estimated, Conventional Design $1,339,974
and Construction
b. Actual
(1) Design (RFIP preparation, proposal evaluations) $ 64,000
(2) Bid+(design and construction) 842,800
(3) S&A less than 42,140
(4) Construction Contingencies 21,021
(5) Total Actual, Design and Construction less than $ 969,961

= 28% less than conventional
ce Construction Costs Only

(1) Government Estimate

Contract Cost $1,173,250
S&A 58,862 S
Contingencies 58,862 el
Total Construction Cost $1,290,974 o
(2) Actual . -~
Construction Cost $796,800 - X
S&A less than 42,140 o
Contingencies 21,921 Ce
Total Construction Cost less than § 859,961 i}l: -
(3) Construction Cost Difference more than $ 431,013 .: i
= 347 less than conventional S i
*Conventional design estimated at approximately 4.5 percent of the conven- *."'1
tional construction estimate. - 1
**Government Estimate for construction, based on conventional.
*%*F{ve percent of Government Estimate.
Five percent of bid amount.
Contract amount minus contractor’s AE design costs.
®
-
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RFTP, and all bids came in below the Government Estimate. Table 1 provides a
detailed cost comparison.

At the outset of this project, some District personnel had expressed
reservations about contractors participating in this procurement due to the
effort necessary to prepare proposals with no guarantee of award. However,
results were considered to be quite good, especially given that this was the
District's first experience with two-step procurement. The contractor stated
that the cost to prepare this proposal was considerably higher than a typical
bid preparation--—about three times more. He did, however, indicate that this
was an appropriate effort for this type of procurement and felt it was an
acceptable "cost of doing business." He also suggested that the proposal pro-
cess should progress more smoothly once the Corps and local construction com-
munity gained experience. This contractor indicated he would participate in
future two-step procurements.

Construction Documentation

The RFTP required the winning bidder to submit for review all final con-
struction documentation within 60 days of the Notice to Proceed (NTP). 1In
addition, the RFTP gave winning bidder the opportunity to phase the submittal
of documentation with construction "if circumstances require."

The final construction documentation included construction drawings,
specifications, and calculations for structural, mechanical, electrical, and
outside utility work. All documentation was required to comply with the con-
tractor's step-l proposal and with the design and technical criteria contained
in the RFTP. In addition, enough detail had to be provided to determine the
quality of materials and workmanship required. District personnel considered
the quality of the contractor’'s construction documents to be as good and as
detailed as those found in a conventional MCA project.

Construction documentation was speeded because of the relatively simple
facility design and the use of a preengineered building system. Little struc-
tural design was required of the contractor, since the building system's
structural analysis and design already had been conducted by Armco, the manu-
facturer. Furthermore, the preengineered system enabled extensive use of
standard construction details. By the time the winning bidder received the
NTP, about 1 month after contract award, all the required documentation had
been completed and was ready for review.

The District retained the Ehrenkrantz Group (TEG) to review the contrac-
tor's construction documents and verify that they conformed with the step-1
proposal and the criteria contained in the RFTP. The District's technical
sections reviewed the documents as well. The District project manager's opin-
ion was that the review should require less effort than conventional design
final review. The contractor's use of a preengineered system eliminates the
need for exhaustive structural review since the building systems manufacturer
provides the automated structural analysis.
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systems franchised contractors. No areas of ambiguity or controversy about
the project were identified at this meeting.

The proposal contents listed in the RFTP essentially consist of the floor
plan, structural layout, typical wall sections, elevations, outline specifica-
tions, structural calculations, preliminary calculations for mechanical and
electrical equipment selection, and manufacturer's literature for designated
products and materials. Appendix B contains the winning proposal contents and
drawings.

Eight proposals were received, three of them using preengineered metal
building systems. The other proposals represented variations of steel frame
and masonry construction. It should be noted that considerable diversity was
evident in the proposed construction solutions. Although the RFTP did not
allow a great deal of latitude in building configuration or materials, no two
proposals could really be called similar. Variations were seen in structural
layout and detailing, wall construction, roof and roofing configurations, and
mechanical design.

Proposals were evaluated by the District's technical sections, the AE,
the Fort Drum area office, and a U.S. Army Forces Command (FORSCOM) represen-
tative. At the District's invitation, USA-CERL also participated in the eval-
uation. The proposals were distributed to these offices for individual evalu-
ation, and a meeting was scheduled for a final, combined assessment. This
review session was scheduled to last for 2 days, although one long day turned
out to be enough. Proposals were evaluated for conformance to the criteria
specified in the RFTP, which was, for the most part, done with little diffi-
culty. All eight proposals were judged to be acceptable. The entire evalua-
tion process took approximately 3 weeks.

A few features of this evaluation process complicated matters to some
degree. The most common situation was the need to request further information
from all proposers. In some cases, required submittals were simply omitted
(i.e., the proposal did not conform to the RFTP), However, most material was
submitted per RFTP instructions, but still needed clarification. In all
cases, proposers were notified that a description of corrective measures would
be required to bring the proposals into conformance.

In a few instances proposals required changes even though they were in
conformance with the RFTP. This occurred when it was decided that a proposed
detail or material would not be satisfactory for the facility, though not in
conflict with the specifications. In one instance, it was decided that the
fenestration arrangement shown in the RFTP drawings should be changed. This
change was made through amendment to the RFTP.

The District invited bids from all eight proposers. The R. M. Buck Con-
struction Corp., Whitesboro, NY, was awarded the contract, having submitted
the low bid of $842,800--28 percent below the Government Estimate of
$1,173,250, R. M. Buck is a franchised contractor for Armco Building Systems,
the preengineered system on which the proposal was based. Max Ratner AIA,
Peninsula, OH, was the architect for R. M. Buck. The second lowest bid also
represented a preengineered building system contractor. The lowest bid for a
proposal using conventional construction methods was some 10 percent higher
than the winning bidder. A maximum contract award amount was indicated in the
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material alternative for that subsystem or component. For example, perfor-
mance criteria were specified for the building's structural system accompanied
by descriptive material specifications for preengineered metal building sys-~
tems, structural steel, precast concrete, and concrete for buildings, which
were standard Corps of Engineers Guide Specifications. This approach created
a rather complex bid package. However, it did allow companies to propose a
variety of construction solutions. USA-CERL found three drawbacks with this
RFTP as written: (1) it was sometimes difficult to discern the minimum accep-
table levels of performance, (2) the acceptability of alternatives not listed
was unclear (e.g., could they be proposed and, if so, against what standard
would their acceptability be measured), and (3) there were possible conficts
between performance and descriptive criteria. The District and the AE firm
made some adjustments to the technical provisions to dispel these concerns,
and the final product was a document yielding positive results.

TEwC T YT

The drawings were essentially concept-type plans, elevations, and sec-
tions. They displayed only overall dimensions and no construction details.
Mechanical and electrical layouts were presented schematically. Proposers
were to select their own structural materials and layouts, dimensions, and
details, but were to conform to the plan and overall architectural character
shown in the drawings. The fluted concrete masonry exterior had to be
provided as specified. All mechanical and electrical materials and equipment
were specified descriptively, although proposers were to develop layouts and
definitive designs. The site plan displayed the building's location and
orientation, paving, grading, utilities layouts, and landscaping similar to a
conventional site plan.

The RFTP made no explicit reference to the use or opportunity to propose
industrialized building systems. The only indication of this opportunity was
through the inclusion of such methods in the technical specifications.

: It took roughly 15 months from initiation of design activities to adver-

: tisement of the RFTP. District personnel noted that this took longer than it
probably should have, and attributed it primarily to this being their first
experience with two-step procurement and to their unfamiliarity with perfor-
mance-oriented specifying. They have also identified ways to speed up this
process in the future. Appendix A gives an expanded outline of the RFTP's
contents.

Bidding

The District advertised the project in the Commerce Business Daily (CBD),
requesting design and construction proposals for the facility. In addition,
contractors on the Districts' bidder list were notified, as were the preengi-
neered building systems contractors and design/build contractors identified
during RFTP development. Time allotted for preparation and submittal of pro-
posals was 8 weeks,

The District conducted a preproposal meeting at Fort Drum about a month
before the proposal deadline to explain and discuss the procurement procedures
as well as some of the RFTP's technical provisions. The 20 or so attendants
consisted mainly of architect/general contractor joint ventures and building
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The MCA design status reporting was one aspect of the concept design e
phase differing from a conventional MCA project. A conventional concept L
design is defined as "35 percent design completion," whereas comparable pro- o
gress toward RFTP completion represents a considerably lower percentage. In ——
the Engineering Instructions, OCE defined "35 percent complete" to include
preliminary site and utilities design, floor layouts, preliminary cost esti-~ L
mate, and outline specifications. The District reported concept design com- e
pletion accordingly.

During the concept development stage, several issues arose that were not
typical of a conventional MCA project, requiring resolution between the
District and AE firm. Initially, the firm and the District were unclear as to
what was intended by the term "industrialized building systems." The
Ehrenkrantz Group had extensive building systems experience with large-scale
state school construction programs, but was uncertain how such an approach )
applied to a single §1 million building. Furthermore, the AE expressed con- -
cern about the local construction community's ability to provide the necessary
design/build services for two-step procurement. USA-CERL clarified the pro-
ject's objectives as the application of currently available ("off-the-shelf")
building systems. USA-CERL also identified preengineered building systems
contractors and design/build contractors who would be capable of and inter- o
ested in this project. -

The District and AE also questioned the use of standard descriptive con- .
struction criteria in a performance-oriented RFTP. The AE contended that it RN
would be unrealistic to convert all Guide Specifications provided by the S
District into equivalent performance specifications. Therefore, acceptable oo
material alternatives were designated and descriptive guide specifications g
were included for each alternative. The AE firm stated it should be easier =
for local contractors to develop proposals in response to these specifica- T
tions. LT

Finally, Fort Drum and the using agency were unaccustomed to a building's
design being presented in a nondefinitive way with the final design and
details unknown. As a result, a fairly definitive design was developed that
satisfied the user's requirements and from which proposals could not depart to
any great degree.

RFTP Development A;

A final RFTP was advertised consisting of a general discussion of admini-
strative provisions and the procurement method, proposal forms, special provi-
sions, technical specifications, and drawings. Administrative provisions
essentially provided an explanation of the two-step procurement process and S
requirements for developing and submitting a proposal. These included a des- °
cription of technical proposal material. The special provisions were standard
construction contract items that applied directly to step 2 only, but were
included in the step-1 RFTP as information to firms making proposals.

The technical specifications were performance-oriented, although not L
"performance specifications" per se. General functional requirements and per- ®
formance criteria were specified for each major building subsystem or compo- ,
nent. Descriptive specifications were then included for each acceptable .iclt
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3 FORT DRUM BATTALION HEADQUARTERS AND CLASSROOM

The headquarters and classroom facility was built for the 76th Engineer —_——
Battalion which was moving to Fort Drum, Watertown, NY, from Fort Meade, MD. !!,
It is a training and administrative facility housing the commander's office, -
general administrative functions, and a 200-pers: classroom. The building is -
single-story and roughly 14,850 sq ft* in size. Design and construction were
administered by the Corps' New York District.

Predesign Activities

OCE issued Engineering Instructions that included a discussion on indus-
trialized building systems and directed initiation of a two-step procurement
method. The instructions also indicated that, if the District were to con- -
tract for architectural engineering (AE) services, selection criteria should
include proficiency with performance specifying and experience with industri-
alized building systems projects. These instructions made no other reference
to this being any sort of special case. The project was assigned to an Army
Section project manager in the usual way. This was the District's first
experience with two-step procurement for an MCA facility. -

The District hired an AE firm (The Ehrenkrantz Group, New York, NY) to
prepare a concept design and RFTP and to participate in proposal evaluation
and construction drawing review. The fee for concept design and RFTP prepara-
tion was approximately $48,000.

The District project manager assembled and transmitted design and con- -
struction criteria to the AE firm as usual. These documents included Techni- .
cal Manuals, Engineering Manuals, Corps of Engineers Guide Specifications, and
other descriptive criteria usually associated with AE design services. All
other predesign activities were conducted routinely.

Concept Design

The AE firm developed a concept design for the facility based on input
from Fort Drum personnel and the using agency (the 76th Encineer Battalion).
One specific requirement was for a fluted concrete masonry exterior to match a
new barracks complex adjacent to the project site. The using agency had also - -
indicated requirements for fairly definitive space arrangements and building
layout. The overall building design was compatible with preengineered
building systems as well as a variety of conventional construction methods.

The concept design material consisted of a site plan, floor plan, build- "
ing elevations and sections, outline specifications, and a cost estimate. The
architectural drawings displayed only overall building dimensions and no con-
struction details. The specification outline relied mostly on the Guide Spec-
ifications provided, and the cost estimate was based essentially on conven-
tional steel frame construction methods.

*To convert into metrics, 1 sq ft = 0.092 m.
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Ideally, a selection process based on scientific methodology or survey of
local capabilities might have been conducted to better establish the programs'
chances for success. Instead, initial selection was based on professional
intuition about the building types and systems' capabilities and assumptions
about local availability.

Facility Acquisition Approach

Two-Step Formal Advertising was the procurement method to be used for
each of the three projects. Building systems frequently are proprietary and
diverse enough in configuration and detail that the Corps' traditional design-
bid~build approach is not always suited to competitive acquisition. Further-
more, it was not considered appropriate to exclude conventional construction
techniques from participation. Two-step procurement was the only current
"design/build" method allowed in MCA by which bidders can propose dissimilar
construction solutions.

In step 1, a Request for Technical Proposal (RFTP) is advertised for each
project. Interested firms submit design and construction proposals based on
the requirements and specifications stipulated in the RFTP. Proposals are
then evaluated for conformance to the RFTP. In step 2, each compliant firm is
asked to bid. The contract award is based on lowest responsive bid.

12
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8 ($58,862) 4
SBA—" | ;
($58,862) $969,96! .
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1 ($21,021)
Bid A
($1,173,250) ($ 452?,'40)
———————Bid o
($842,800)
Design Design
‘$49'3°Nﬂm{|mm]ﬂﬂ[ﬂlﬂm%$64.oom ‘
s
a. Government b. Actual
Estimate
Contingencies $1,290,974 .
($ 58,8V ]
S8A .
($58,862) /—$ 859,961 ;
Contingencies
\($2I,02 )
S8A
($42,140) q
Bid
($1,173,250)
— Bid
($796,800)
q
(1) Government Estimate (2) Actual
c. Construction Costs Only :
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Figure 6. Cost comparison--Fort Drum project.
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L4 FORT BENJAMIN HARRISON PHYSICAL FITNESS CENTER

The physical fitness center at Fort Benjamin Harrison, Indianapolis, IN,
is a multipurpose facility for training and installation-wide sports and rec-
reation. At roughly 48,000 sq ft in size, the center houses a competition
gymnasium, natatorium, exercise and training equipment, and handball/
racquetball courts. Design and construction were administered by the Corps'
Omaha and Louisville Districts, respectively.

Predesign Activities

OCE issued Engineering Instructions for the project. Like the Engi-
neering Instructions for the other pilot projects, they included a discussion
of industrialized building systems and directed that two-step procurement be
initiated. Again, they did not indicate that this was a "pilot project" or
any sort of special case. The project was assigned to a Military Section pro-
ject manager. Both the Omaha District and project manager, however, had had
previous experience with design/build procurement and prefabricated construc-
tion. The project manager had recently been involved with a 392,000-sq ft
administrative facility that used design/build, fast-track contracting and
many prefabricated building components. This project had been quite success-
ful in terms of cost, time, and quality.

Omaha District had recently completed a similar physical fitness center
at Fort Leonard Wood, MO. Both Districts and Fort Benjamin Harrison were
pleased with that design and essentially wanted to duplicate the plan at Fort
Benjamin Harrison.

The District elected to complete the RFTP inhouse and did not seek out-
side AE services. All other predesign activities proceeded in the usual way.

Concept Design

The District developed a concept design based on the existing physical
fitness center design, adapted to the Fort Benjamin Harrison site. One re-
quirement was to connect the new facility to an existing gymnasium and to
create a central administrative and control point for the combined facili-
ties. There were no specific esthetic requirements--such as matching mater-
ials or architectural style--as the immediate vicinity consisted mostly of
open space and buildings of mixed architectural styles.

The concept design material consisted of facility plans, outline specifi-~
cations, and a preliminary cost estimate. The facility plans were definitive
floor plans, but showed only overall building dimensions. No construction
type or structural arrangement was implied. It was intended that this plan

1y, G. carroll and T. R. Napier, A Case Study for Industrialized Building
Products and Innovative Building Delivery Techniques for TACOM Facilities in
Warren, MI, Special Report P-143/ADA128539 (U.S. Army Construction
Engineering Research Laboratory, 1983).
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would be included in the RFTP, but could be modified by proposing firms as
they saw fit.

Because the RFTP was to be a performance-based document, the District e
judged the traditional descriptive criteria as not applicable to this type of L
procurement. The technical specifications cited functional requirements for R
the building and referenced model building codes and industry standards. This :
approach omitted much of the descriptive construction criteria normally in- e
cluded in Corps specifications, and allowed virtually any construction method e
that met basic functional requirements.

S

Cost was then estimated for the project. Although any construction
method and material were to be allowed, some type of steel frame construction
was determined to be the most economical and, therefore, the most likely to be
proposed. The concept estimate reflected that construction type.

In accordance with OCE's Engineering Instructions, the District reported
design progress as '35 percent complete" in the MCA design status report. OCE
had defined this percentage for a two-step procurement as the preliminary site
and utilities design, floor layouts, preliminary estimate, and outline speci-
fications,

The District indicated no difficulties or unusual situations during con-
cept development. However, a few issues arose related to two-step procurement _ _
that were not typical of a conventional MCA project. For example, the e
District was able to judge traditional descriptive construction criteria -
(e.g., Corps of Engineers Guide Specifications) as inapplicable to this type AR
of procurement because Federal Acquisition Regulations (FAR, entitled "Defense
Acquisition Regulations" at the time of the project) allow industry standards -
and specifications to replace military criteria where suitable standards -
exist. (The Missouri River Division supported this approach.) The District RN
was somewhat uncertain about how "open" the RFTP should be to various con- e
struction methods. On one hand, the procurement method was intended to allow .
proposal of any suitable construction method; on the other hand, it was appar- o e
ent that steel frame construction of some type held an economic advantage over -
other construction types, and thus would most likely be proposed. It was
decided that the RFTP should remain open to any suitable construction method
and that the bidding stage would determine the economic advantage.

RFTP Development -

A final RFTP was advertised consisting of an introduction, instructions
for proposal preparation, discussion of proposal evaluation and bidding pro-
cedures, site data, technical specifications, and drawings. No construction
contract material was included, as it would be provided with the step-2 Invi-
tation for Bid.

The RFTP section provided a brief description of the project, discussion
of the two-step procurement, and general information about proposal develop- , .
ment and submittal. The instructions for proposal preparation described pro- IR
posal format, identification, and submitrtal. '. )
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The technical specifications included a foundation report, environmental
protection provisions, proposal submittal documents, and specifications for
sitework and the building. An architectural program described layout and
functional requirements for the facility, room and area requirements, equip-
ment requirements, and other esthetic and architectural design considera-
tions. Specifications for the building systems and components consisted of
basic functional requirements and references to industry standards and speci-
fications. For example, industry standards were cited for the building's
structural design and materials. These standards were from the American Con-
crete Institute, American Institute of Steel Construction, Metal Building Man-
ufacturers Association, National Concrete Masonry Association, and the Uniform
Building Code, among others. Structural loads and conditions were specified
to which the proposer was to apply the appropriate standard for the construc-
tion type selected. This approach streamlined the specification and allowed
virtually any construction method to be proposed.

The drawings included only a plan of the existing site and utilities and
floor plans for the building. The proposer was to develop a site design. The
floor plans were definitive, but gave only overall building dimensions so that
proposing firms could modify the given plan or develop their own plans, as
long as the basic functional relationships shown in the RFTP plan were main-
tained. No elevations or sections were included in the drawings. Considera-
tions for building form and esthetics were described in the specifications,
but the proposer was to develop an architectural design. The RFTP included a
statement encouraging ''preengineered/preconstructed" building systems,
although this was by no means a requirement for the project.

It took approximately 8 months from the initiation of design to RFTP ad-
vertisement. Appendix A is an expanded outline of the RFTP's contents.

Bidding

In this project, RFTP advertisement created a situation not normally
found with conventional MCA projects: the project was advertised before con-
struction funding was authorized. In a conventional project, the design is
ideally completed by the end of the fiscal year (the Design Year) so that the
bid package can be advertised immediately upon receipt of construction
funding. This is supposed to occur on 1 October of the year in which the con-
struction contract is to be awarded (the Budget Year). Federal Acquisition
Regulations (FAR) prohibit committing the Government to expenditure before
funds are available; thus, the usual Corps practice is to not advertise a pro-
ject until funding is authorized or the authorization is imminent.

However, the RFTP was completed more than 4 months before the new fiscal
year on 1 October. The District, anticipating this hurry-up-and-wait situa-
tion, requested authority from the Division to advertise step 1 rather than
delay proposal development until after the new fiscal year. The Division for-
warded the request to OCE's Construction Division and authority was granted
since proposal development does not constitute an obligation to the Govern-
ment. The RFTP was, however, to indicate to proposers that progress to step-2
bidding depended on receipt of construction funding and would not be allowed
until then.

29




b LM e e i s et e e e e L

The District advertised the RFTP in CBD, contacted contractors on its
bidders' list, and notified some preengineered building systems franchise con-
tractors as USA-CERL had recommended. Approximately 10 weeks were allowed for
proposal development at first, but an amendment extended that time an addi-
tional 2 weeks.

The RFTP stated that proposals must contain floor plans, elevations, sec-
tions, a black-and-white perspective, outline specifications, and written nar-
ratives. Appendix B shows the winning company's drawings.

Thirteen proposals were submitted by eight proposers (some submitted more
than one proposal). Of these, 10 proposals used preengineered or prefabri-
cated construction to some degree; they were either preengineered metal
building systems or precast concrete construction. The remaining proposals
were for conventional steel frame and masonry construction.

The proposed designs had considerable diversity, with few considered sim-
ilar. Proposers followed the plans provided in the RFTP to varying degrees,
and some completely original designs were developed as well. Variety in ex-
terior materials and overall architectural appearance is further evidence of
creativity in these proposals. District personnel went so far as to describe
some proposals as 'really exciting” in their imagination and innovation.

Proposal documents were distributed among the District's project manager
and evaluators in Technical Sections. Proposing agencies were identified only
by a number provided with the RFTP, so the evaluators were unaware of pro-
posers' identities. (This information was recorded in the District's Procure-
ment and Supply Division.) Each evaluator examined the proposals individu-
ally, after which a one-day formal evaluation meeting was conducted. One pro-
posal was judged unacceptable because of noncompliance to the esthetic re-
quirements specified in the RFTP. All other proposals were found acceptable
as submitted or pending minor corrections. The District took roughly 3 months
to evaluate proposals and issue IFBs. This length of time was taken because
the onset of winter precluded any sense of urgency in inviting bids and
awarding a contract. The RFTP had indicated approximate dates for issuing the
IFB and awarding the construction contract,

The District invited bids from the eight proposers. Guepel DeMars, Inc.,
Indianapolis, IN, was awarded the contract, submitting the low bid of
$2,546,000--27 percent below the Government Estimate of $3,500,000. Guepel
DeMars also is involved in construction management, design/build construction,
and other diversified construction services in addition to general contrac-
ting. The AE firm hired by Guepel DeMars, Cuppy Associates, Carmel, IN,
developed its proposal using an Armco Building System. The lowest bid for a
proposal using conventional construction methods was some 20 percent higher
than the winning bid, and that proposal made extensive use of prefabricated
concrete wall panels. The RFTP had indicated only an estimated range for con-
struction cost between $1,000,000 and $5,000,000, without giving a ceiling.
The IFB did indicate a maximum contract award amount, however, and all bids
came in below the Government Estimate. Table 2 provides a detailed cost com-
parison.
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Table 2

Cost Comparison Summary:

a. Government Estimate

(1) Design*
(2) Bid¥*
(3) Supervision and Administration (S&A)
(4) Construction Contingencies¥¥¥
(5) Total Estimated, Conventional Design
and Construction
b. Actual
(1) Design (RFTP preparation)
(2) Bid (design and construction)
(3) s&a*
(4) Construction Contingencies
(5) Total Actual, Design and Construction

= 30% less than conventional

c. Construction Costs Only

(1

(2)

(3)

Government Estimate
Contract Cost

S&A

Contingencies

Total Construction Cost

Actual N
Consgtruction Cost

S&A

Contingencies

Total Construction Cost

Construction Cost Difference

= 32% less than conventional

Fort Benjamin Harrison

less than

less than

less than
less than
less than

more than

*Conventional design estimated at approximately 4.5 percent of
conventional construction estimate.
**Government Estimate for construction, based on conventional.
***Five percent of Government Estimate.
Five percent of bid amount.

Contract amount minus contractor's AE design costs.

AP, SR SR A A R AL S
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$ 148,500
3,500,000
175,000
175,000
$3,998,500

$ 30,000
2,546,000
127,300
100,000
$2,803,300

$3,500,000
175,000
175,000
$3,850,000

$2,415,000
127,300
100,000
$2,642,300

$1,207,700
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The District personnel indicated that, although the winner presented an
entirely satisfactory proposal, some other proposals offered outstanding
design and construction solutions and were bid well within the budget. Thus,
there may have been potential for overall greater quality at only nominal
extra cost. This is one shortcoming of two-step procurement--the inability to
acknowledge design or technical quality above the specified minimum require-
ments.

All bidders said Two-Step Formal Advertising is a useful way for the
Corps to award contracts. They also favored the integration of design with
construction and encouraged this practice, saying it allowed better control
and communication. Two bidders suggested that awarding the contract solely on
low bid was not an ideal practice because improved quality was not consid-
ered. Two other bidders thought the functional specifications were too open;
the RFTP could have further qualified what was acceptable or expected. One
interpreted a specification as a guideline when, in fact, it was a mandatory
requirement. Another did not realize a less elaborate solution would have
been acceptable and would have enabled a lower bid to be submitted. While one
bidder did suggest some sort of renumeration for the high cost of bidding (all
bidders reported the cost of preparing proposals was two to five times the
normal cost), the others felt it was merely "the cost of playing the game."
All but one indicated they would participate in future two~step procurement.

Construction Documentation

The RFTP did not specify a time when the contractor, after receiving the
NTP, was to complete all final construction documentation. In fact, the com-
pany was allowed to determine its own timetable for submittals. The RFTP
allowed submittals to be phased with construction activity, with up to six
submittal stages. The contractor took advantage of this opportunity, sub-
mitting construction documentation in three phases: (1) site, (2) foundation,
and (3) all remaining documents. Site work began upon completion, review, and
approval of the site documents and while foundation documents were being com-
pleted. Similarly, foundation work began upon approval of those documents
during the review of all remaining documents. The contractor completed and
submitted all final construction documentation in approximately 75 calendar
days. The District took roughly 2-1/2 weeks to review each of the site devel-
opment and foundation design submittals and roughly 6 weeks for the remaining
documents. The contractor commented that, had phasing documentation with con-
struction not been allowed, the construction would have been delayed approxi-
mately 4 months (time between actual construction start to Construction Divi-
sion's final approval of all documentation). The contractor added that such a
major delay in the onset of construction would have necessitated a higher bid
price.

The final construction documentation included drawings, specifications,
and complete calculations for all engineering disciplines. In addition, a
final energy budget for the gymnasium and swimming pool areas was required.
All documentation was required to comply with the contractor's step-l proposal
and with criteria in the RFTP. District personnel considered the documenta-
tion quality to be as good as a conventionally prepared MCA bid package. The
District's Engineering Division evaluated and reviewed all construction docu-
mentation for conformance with RFTP criteria. After the contract was awarded,
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the review continued; however, the Construction Division had officially
approved all documentation.

Construction documentation was speeded because, with two-step procure-
ment, the contractor generates the design and construction documentation.
Both the contractor and the Corps indicated that shop drawing development and
review is also greatly simplified. Much of the information traditionally re-
quired is, in this case, no longer required or can be incorporated directly
into working drawings and specifications. The contractor has estimated that
some phases of construction would have been delayed up to 2 months had this
not been the case. In addition, the use of a preengineered building system
has been credited with "considerable" time and cost savings. Little struc-
tural design on the contractor's part was necessary, as the building system
manufacturer (Armco) conducted the structural analysis and design. Standard-
ized building system details were also used to a great extent.

The RFTP did not specify any minimum or maximum turnaround time for
Corps' review and approval of submitted documentation. During this process,
the Engineering Division requested that some revisions be made and documents
be resubmitted. Overall, the contractor would have preferred a quicker turn-
around time for review and approval, and that these arrangements be indicated
in the RFTP. Apparently, some disciplines tcok much more time to review their
particular area of documentation than others. However, there were no inordi-
nate delays or problems as a result.

Construction Administration

The RFTP stated that the contractor was to complete the entire facility
and have it ready for use within 480 calendar days after the date of receiving
the NTP. The contractor acknowledged receipt of the NTP on 14 April 1982, and
began site preparation work 1 week later. Within 4 months, practically all
foundation work had been completed with structural, slab, and masonry work
well underway. Within the next 3 months, the building was enclosed and inter-
ior mechanical, electrical, and finish construction was in progress. The
facility was opened for beneficial occupancy on 1 April 1983. Construction
progressed with very little difficulty from both the Corps' and the contrac-
tor's perspectives. Thus, a project expected to take 480 calendar days was
completed in approximately 350, 130 calendar days less than normally antici-
pated.

The Corps' project engineer and the contractor have identified five fac-
tors contributing to the faster construction period: (1) making design and
construction activities a single responsibility; (2) allowing the contractor
to phase submittal of documentation and constructionj (3) the contractor was
eager to commence construction and to enclose the building before winter
arrived; (4) establishing a cooperative working relationship between the
District and Area Office and the contractor; (5) using a preengineered o
building system. R

Though the proposed design used a preengineered building system, the con- AR
tractor is not a preengineered building systems franchised contractor. He '
could have proposed a conventional construction approach, but he chose a pre-
engineered system because first, the RFTP "encouraged" their use and second, BRI
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he previously had found preengineered building systems to save both cost and
time over conventional construction. He also had surmised that preengineered
building systems would offer the ideal structural design for physical fitness
center's open space requirements. The contractor cited the following advan-
tages: (1) components are prefabricated and ready for fast delivery, (2)
standardized construction procedures can be used, and (3) only one supplier
provides most major building components. Again, the third reason is a major
advantage because the contractor can coordinate with and rely on fewer sup-
pliers.

Quality assurance (QA) was handled in the same way as for conventional
MCA construction administration. For offsite QA of system and subsystem fab-
rication, a Certificate of Compliance was required. The Corps' project engi-
neer had little trouble verifying conformance to the RFTP and to the quality
level proposed in step 1 and indicated in the construction documents. Veri-
fying compliance often was a simple matter of checking a proprietary style or
model number as cited in the contractor's drawings and specifications. How-
ever, because the RFTP made extensive reference to industry standards and
specifications rather than the usual Corps criteria, Corps field personnel
required some time to become familiar with these standards. However, this
proved to be no problem, and the Corps’ proje¢ :t engineer felt that construc-
tion quality was not sacrificed with the two-step procurement.

Payment was made in the usual way. For offsite fabrication not yet in-
stalled, the District paid for materials when delivered onsite or when the
contractor acquired the title.

Overall, no contractor-initiated change orders were requested, again
because the contractor assumes responsibility for generating the design and
construction documentation. The Corps issued some change orders upon finding
some ambiguities in the RFTP for which the Corps was responsible. Unexpected
site conditions also were discovered during construction, and the using agency
requested an additional design change after the contract was awarded. The o
contractor commented that he would have requested change orders for some items R |
had he not been responsible for the design. One example was the concrete 4!#7Ai
masonry wall construction and insulation detailing: once into construction, RGN
the contractor found this particular detail less convenient to install than BRI

originally anticipated. Although he would have preferred to change this con- ]
figuration during construction, any modifications (and extra expenses) would SR
have been his responsibility alone. Therefore, since the original detail was T

satisfactory to the Corps and approved for construction, he did not seek a r-._ - 4

change order.

The project engineer commented that, for the most part, there was 'little N
difference' in S&A for a two-step construction contract compared to a conven-
tional construction contract. However, he estimated that some time and effort
("approximately 30 percent'") were saved in S&A because of less time spent on - 1
having to verify QA. el

Final construction costs for the facility have not yet been settled. The
project engineer has estimated with one claim (still outstanding) that,
including all change order costs, the project will cost less than $100,000
(about 4 percent) more than the contractor's original step-2 bid price. This
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is within the programmed 5 percent contingency of the construction contract
cost.

Building Technology

The physical fitness center was constructed using an Armco preengineered
building system. The "industrialized" elements consisted of the preengineered
steel superstructure, roof support and roofing, exterior metal wall compo-
nents, and various architectural trim and accessories. Figure 7 shows the.
building system components as delivered to the site. Figure 8 shows the pre-
engineered steel superstructure for the facility's gymnasium. It consists of
a rigid-frame, multiple-span structural layout. Figure 9 shows the rigid-
frame clear span structures for the natatorium. Figure 10 demonstrates the
installation of the standing seam roof system, which is aluminized steel
panels fastened to Z-purlins with concealed fasteners. Exterior wall panels
(Figure 11) were installed over a concrete masonry wainscot, because the con-
crete masonry provided a more suitable interior finish for this type of facil-
ity. Metal liner panels provided the interior surface above the masonry
wainscot. Guttering and other accessories are included in the building sys-
tem.

The remaining construction used conventional materials and methods.
Figure 12 shows the interface of concrete masonry wainscot with the preengi-
neered superstructure. Interior construction was mainly concrete masonry par=
titions and suspended acoustic ceilings when finished ceilings were re-
quired. All other finishing, mechanical, plumbing, and electric work were in-
stalled by conventional methods.

Close-Out and Occupancy

Close-out procedures for this project were the same as for a conventional
construction contract. Overall, it appears everyone is very pleased with the
facility's quality and is confident it will serve its function well. The Con-
struction Division and the contractor have maintained an excellent relation-
ship. The contractor commented that he is satisfied with this experience and
would be willing to deal with a Corps two-step acquisition again. The Corps
project manager called this project "an outstanding success,” commenting that
this was one of the best facilities of its type he has seen.

The installation's facility engineer and the facility's manager have
identified some problems relating to occupancy, equipment, design details, and
finish materials. Apparently, the new facility's usage is considerably -
greater than expected and thus it is often overcrowded. For example, the
men's whirlpool filtering equipment had to be replaced after it proved inade- °
quate to handle the load. Note, however, that the original equipment the con- - 1
tractor installed did meet the criteria specified in the RFTP. In addition, .
the HVAC system apparently has not yet proved totally satisfactory. The prob- A
lem has not been diagnosed, but it is believed also to relate to the facil- S
ity's heavy traffic. A contractor-generated construction detail for the
interface between masonry wall construction and prefabricated wall panels in °
the natatorium has resulted in a condensation problem. The project engineer -
has identified this as a design deficiency. The contractor has acknowledged

'
3%
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Figure 7.

Figure 8.

Preengineered steel superstructure as delivered--Fort Benjamin
Harrison project.

Preengineered steel superstructure for gymnasium--Fort
Benjamin Harrison project.
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Figure 9. Rigid-frame, clear-span structure for natatorium--Fort
Benjamin Harrison.

Figure 10. Installation of

standing seam roof--Fort Benjamin Harrison.
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Figure 11,

Figure 12.

Exterior wall panels--Fort Benjamin Harrison project.

Concrete masonry wainscot/preengineered superstructure
interface--Fort Benjamin Harrison project.
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ponsibility for the detail and is correcting the problem. Moreover, the

ility engineer has identified some finishes that have proven to require

e maintenance than desirable. He has commented that this is a lesson

rned for specification, evaluation, and approval of construction in future

-step procurements. Figure 13 shows the completed facility's exterior; .
ures l4 and 15 show the interiors of the gynasium and natatorium, respec- o
ely.

clusions

Time was saved throughout all areas of this project. First, the RFTP was ]
pleted in considerably less time than would have been required for a con-
tional design, partly because an existing plan was used but also because of
RFTP's simplified composition. The relatively short RFTP development time
n necessitated early advertisement, as discussed. Proposal development
e, therefore, did not impose any time handicap on the project compared to a
ventional MCA project schedule. Seasonal considerations indicated no o
‘antage in accelerating the proposal evaluation, bidding, and contract award
ivities. Although these activities took more time than conventional
ding and award, they were of no disadvantage to the project. Time savings
this project can be attributed to both preengineering technology and the
curement method. Use of a preengineering building system has expedited
istruction documentation, review and approval, and actual construction. In . @
/ition, two-step procurement allows construction documentation to be phased
h actual construction, thus enabling construction activities to begin much
mer after contract award. Figure 16 shows the project events by month.

Money was also saved in all areas of this project. Cost to the Govern- o
it for "design" (RFTP preparation) was considerably less than for conven-
mal design services. Total design costs associated with RFTP preparation,
iposal development, and final construction documentation was only slightly
‘e than likely would have been spent on conventional design.

Construction savings also were realized by using preengineered building .
items and the two-step procurement process. The contractor indicated that a .
rengineered metal building system was "ideal" for this type of facility due
the efficiency and economy of structural arrangement offered. This conten-

m 1s reflected in the bid results. The contractor also cited features of a

iign/build approach as contributing to lower construction costs: (1) design

| construction are combined into a single responsibility so that the design

evaluated thoroughly for economic efficiency, and (2) a contractor familiar

‘h the design is at lower risk and can reduce that contingency factor in the

l. The time savings cited above also saved money, since a proposer's bid

.ce will be affected by the length of the construction period anticipated

the project. The contractor for this project had overhead costs of O

ighly $1000 per week just for time spent onsite. If shortened construction R

'iod can be anticipated, any savings estimated as a result will be reflected

a lower bid price. In addition, two-step procurement has been shown to _

ratly reduce costly modifications to the construction contract. The con- }i‘_ga

ictor generates the final design and construction documentation, thus 7f*;;j
4
1
4

jorbing the cost of any errors or oversights that may occur. The Corps' AR,
1ject engineer has also suggested that savings in construction S&A costs N
‘e realized as a result of the procurement method. Figure 17 is a graphic
iparison of the Government Estimate versus actual construction costs.

39

- i N . - o . fet e e P T et I - M . - ~T. T S N s i
[P s e meendinadionadhe PO ., L PP aota o ‘a e e e ~ PRI N MDY S RN T U S WS L Tt A AP




—— Y . T — —

)
PROJECT COST COMPARISON T
. e
Contingencies 81,391,200
(5607501 ~—
($60.7501
e / $ 952,800
_Contingencies e
. ($15,000)
Bid SBA
($1,215,000) ($43,200)
e
~————— Bid )
($864,000)
Design Design
($54,700) I toes——($ 20,000)
. "o
a. Government Estimate b. Actual -
Contingencies $1,336,500 R
($60,750) 3 o ;
g
S8A
($60,750) 1
$ 828,200 R
b Contingencies
7 ($15,000)
Bid A [ ]
(1,215,000) ($453?200) 1
— Bid
($770,000) Lo
[ J
%
(1) Government Estimate (2) Actual h ‘.:"'.
ST
c. Construction Costs Only
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Figure 20. Cost comparison--Fort Stewart project. ,j
53




)
* |
|
PROJECT EVENTS '
F 6 J K N
A B _C D H | L M g
L
OND|/JFMAMJJASOND[JFMAMJJASOND[UFMAMJ
1980'198I 1981' 1982 1982 1983 *
Project Events Key:
A - A/E Contracted ;
B - Design Concept Development
C - Design Concept Review/Approval -
D - Prepare RFTP 5 .
E - RFTP Review/Approval
F - Advertise RFTP
G - Step 1l/Technical Proposals Due ; “““ )
H - Step 1/Technical Proposal Evaluation i?i
I - Invitiations for Bid (IFB) t;i
J - Step 2/Bids Due d
K - Contract Award
L - Completion of Construction Documentation
M - Construction ’__
N - Beneficial Occupancy jii
o

Figure 19. Project events by month--Fort Stewart.
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User reaction also has been positive though there have been some problems
th the solar system. The cause for this has not yet been diagnosed. Figure
shows the completed facility.

nclusions

With this project, the contractor did not anticipate the actual construc-
on completion time to be shorter than that specified in the RFTP (300 calen-
r days). The contractor also proposed a conventional construction design
d not an industrialized or preengineered building system (he had had no pre-
ous experience with these systems). The fact that a conventional design
oved more economical for this project reinforces the validity of Two-Step
rmal Advertising. The longer construction time (480 versus 300 days) did
t reflect problems in the procurement procedure. Figure 19 shows the pro-
ct time schedule by month for case study 3.

Despite the mechanical subcontractor's default and long delays in con-
ruction (approximately 180 calendar days), the project still closed out
thin 1.5 percent of the contractor's original step-2 bid price. Thus, two-
ep procurement has proven to greatly reduce the cost of modifications to the
nstruction contract. In addition to these savings, the Construction Divi-
on expects more money to be saved once the procurement methodology is well
derstood by all parties. Figure 20 is a graphic comparison of Government
timates versus actual construction costs.
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Figure 18, Completed fac111ty--Fort Stewart project. "
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of looking for the products, brand names, and model numbers that the
contractor had specified and that had been approved. The project engineer
felt that QA was not sacrificed as a result of using two-step procurement.

Payment proceeded in the usual way. For fabrication not yet installed,
the District paid for materials onsite or when the contractor acquired the
title.

No contractor-initiated change orders were requested throughout this pro-
ject. Again, this is attributed to the contractor's assumption of responsi-
bility for generating the design and construction documentation. The only
change orders submitted were initiated by the District when unexpected site
conditions were discovered during construction and when the using agency
requested minor design changes after contract award. The contractor commented
that the two-step methodology should enable the Corps to avoid many potential
disputes when the contractor generates the design and construction documenta-
tion. He also suggested that, with conventional procurements, the contractor
has many opportunities to take advantage of situations resulting in disputes
and claims.

Overall, the project engineer stated that two-step construction contracts
require less time and effort for S&A than conventional contracts. This is
again attributed to the fact that the contractor is familiar with the design
and construction requirements and is responsible for any problems resulting
from them. In addition, checking QA compliance was simply a matter of looking
for brand names and model numbers. The project engineer anticipated even more
savings once the method is well understood by all parties involved. The prob-
lems resulting from the mechanical subcontractor's default were considered un-
related to the two-step procurement process and could have occurred regardless
of the procurement method used.

The final construction cost for the facility will be about $877,372 (with
one claim still outstanding valued at approximately $5300). This figure is
about $13,400, or 1.5 percent over the contractor's step-2 bid price
($864,000), which is well below the programmed amount for contingencies of 5
percent.

Building Technology

The fire station was constructed using conventional materials and methods
with steel frame, masonry walls, and built-up roofing. There were no unique
features of construction technology for this project related to industrialized
building systems.

Close-Qut and Occupancy

Close-out procedures for this project were administered the same as for
conventional construction contracts. Overall, everyone appears pleased with
the the facility's quality and the District's area engineer is confident the
facility will serve its purpose. The contractor said he would be willing to
deal with the Corps again and, as a result of this experience, expects his
company would be able to realize even more savings in future two-step pro-
jects, which would be reflected in the bid price.
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preparation). Overall, the Engineering and Construction Division found that
two-step procurement brought some savings in the time and effort required to
review and approve the construction documents. In addition, Division
personnel stated more savings could be expected once everyone involved became
more familiar with the procurement method.

Construction Administration

The RFTP stated that the contractor was to complete the entire facility
and have it ready for use within 300 calendar days (approximately 10 months)
after the date of NTP receipt. The NTP was issued 1l February, and site prep-
aration began about one week later. Foundation work was started in mid-April,
and within 6 weeks (late May) the building was approximately 35 percent com-
plete and more than a month ahead of schedule. Within another 10 weeks (early
August), the building was 50 percent complete with all foundation, slab,
masonry, and steel work completed. At this point, however, work progress
began to slow until soon, the project fell behind schedule. The main reason
for this was the mechanical subcontractor's default. By September, all
roofing and exterior sheet metal work was completed, the building was en-
closed, and interior electrical and finish construction were started to the
extent possible. Construction was now 3 weeks behind schedule. The subcon-
tractor's default required redesigns and resubmittals for the mechanical sys-
tem. Other construction that depended on the completion of the mechanical
system was likewise set back. On 30 June 1983, the facility was ready for
beneficial occupancy, so that a project estimated to take 300 calendar days
actually required 480.

The Corps project engineer and the contractor attributed most of the
delay to a combination of bad weather and the mechanical subcontractor's un-
timely default after contract award and onset of construction. Bad weather
accounted for approximately 30 days of delay.

With the subcontractor's default, the general contractor not only had
difficulty replacing him, but also in delivering the exact same equipment that
this subcontractor had specified, and on which the general contractor had
based his proposal and bid. Furthermore, the general contractor had developed
his definitive mechanical design around this equipment, and that design had
been approved for construction. In some instances, the Construction Division
allowed the general contractor to install equipment other than that originally
specified and approved, provided this equipment also satisfied RFTP cri-
teria. To do this, the contractor was required to change and resubmit docu-
mentation for review and approval, delaying the project schedule further. In
other cases, the Construction Division would not allow equipment substitutions
for items originally specified and approved. Therefore, some equipment orders
had to be delayed until this issue could be resolved--another setback for the
schedule,

QA was handled in the same way as for conventional MCA construction
administration, The Construction Division had little trouble verifying that
the quality level specified in the RFTP and proposed in step 1 was maintained
throughout the construction process. Checking compliance was simply a matter
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Construction Documentation

The RFTP required the winning bidder to submit for review and approval
all final construction documentation within the first 35 calendar days of the
NTP. However, the District decided construction need not be hurried for this
facility so it required that all documentation be completed and approved
before work began. However, site documentation and construction were allowed
to begin before the approval of all other construction documentation. The
contractor stated that allowing only 35 calendar days to complete all documen-
tation was very demanding and that 90 days would have been more suitable.

Final construction documentation included construction drawings, specifi-
cations, and calculations for structural, mechanical, electrical, and outside
utility work. All documentation was required to comply with the contractor's
step—l proposal and with the design and technical criteria in the RFTP; in
addition, it had to contain enough detail to analyze and determine the quality
of materials and workmanship required. The District Engineering Division re-
viewed all technical documentation before the contract was awarded. After-
ward, this review continued, but the Division had officially approved all doc-
umentation.

Construction documentation was again speeded because the contractor gen-
erated it as well as the design. The Engineering Division noted that the con-
tractor's construction documentation was somewhat less detailed than normally
expe. .ed in a traditional AE-prepared MCA bid package, but that they were as
detailed as expected for any commercially prepared bid package. No extraor-
dinary problems were reported as resulting from the working drawings. The
Corps project engineer added that the specifications were more 'supplier-
oriented.”

The RFTP had indicated tha* the contractor's own design staff was to
review and certify that all shop drawings conformed to the construction
drawings, the step-l proposal, and the RFTP. The District would not be
involved in shop drawing review but was to delegate this responsibility to the
contractor, with the District requiring copies of the shop drawings for record
only. As a result, shop drawing development and review were simplified
greatly. The contractor commented that he could cut back on shop drawings,
saving several months over the Corps' usual shop drawing submittal/review/
approval process.

The RFTP stated that the Corps would be allowed 14 calendar days to
review the contractor's documentation submittals, but no maximum time was
indicated for District approval of the documents. However, the RFTP did state
that for every day review/approval exceeded 14 days, the completion dates were
to be extended the same. The Corps project engineer said that 14 days was too
demanding and that 21 to 30 days to review the documentation would have been
more reasonable from the Corps' standpoint.

Both the project engineer and the contractor suggested that the RFTP
should provide more guidance, primarily in describing the submittal/
review/approval process, times, and personnel involved. After initial review,
the Engineering Division requested that some revisions be made with those doc-
uments resubmitted. However, the contractor was allowed to begin work on doc-
umentatation phases that had been approved (i.e., site and foundation

48

P T PR T T e, e R

-
N . . - . ~ . - "

P e T e T M CPII C S  T  E EAN

A YV SR TR I SN I Lo L WA U W AT Sl S 2 - et PO YA W R W Y DR, DA TP PN PP TN N P I P )




B avii= i et sl R AR ettt S A AR i S B 24

Table 3

vvvvvv

Cost Comparison Summary: Fort Stewart

a. Government Estimate

(1) Design*
(2) Bid**
(3) Supervision and Administration (S&A)
(4) Construction Contingencies¥*¥
(5) Total Estimated, Conventional Design
and Construction
b. Actual
(1) Design (RFTP preparation)
(2) Bid (design and construction)
(3) ssa*
(4) Construction Contingencies
(5) Total Actual, Design and Construction

= 32% less than conventional

¢. Consgtruction Costs Only

(1)

(2)

(3)

Government Estimate
Contract Cost

S&A

Contingencies

Total Construction Cost

Actual "
Construction Cost

S&A

Contingencies

Total Construction Cost

Construction Cost Difference

= 382 less than conventional

*Conventional design estimated at approximately

conventional construction estimate.

**Government Estimate for construction, based on conventional.

***Pive percent of Government Estimate.
*Pive percent of bid amount.

Contract amount minus contractor's AE design costs.

.....
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less than
less than
less than

less than

less than

more than

4.5 percent of the

Chfach S e lite e i T dhrngtd

$ 54,700
1,215,000
60,750

60,750

$1,391,200

$ 30,600
864,000
43,200
15,000

$~ 952,800

$1,215,000
60,750
60,750
$1,336,500

$770,000
43,200
15,000

$ 828,200

$ 508,300

- .'4
@

.4

« 1
[

e
. <
. .t 4
. "]
o]
:'.1
S
2
o
e 1
SRR
ECRESAN
AT

-9

0 AP P T NS Wiy o




T T Y —w T w i o= L e

Bkt ot ad

as the RFTP indicated to proposers that progress to step 2 bidding was contin-
gent upon receipt of construction funding and would not begin until then.

Besides advertising the project in the CBD, the notice was mailed to the . 1
District's standard bidder's list, which consisted mostly of general contrac- o
tors with whom the District had contracted or who previously had expressed o
interest in Corps' work. No special notification was sent to building systems R
or design/build contractors. Approximately 7 weeks was allowed for proposal T
preparation and submittal. R

Proposal contents were specified in the RFTP. Essentially, step-l sub-
mittals were to include a site plan, floor plan, elevations, building cross
section, wall and roof sections, outline specifications, manufacturers' liter-
ature, and measures to prevent environmental pollution during construction.
Appendix B shows the winning proposer's drawings.

Two proposals were received--one using conventional steel frame and
masonry construction, and the other proposal representing a preengineered
metal building system. The District evaluated the proposals in 1 day, and
both were judged to be acceptable as submitted.

The District invited bids from both proposers. C&G Construction Co., .
Inc., Augusta, GA, was awarded the contract after submitting the low bid of
$864,000--29 percent below the Government Estimate of $1,215,000. Saussy
Engineering, Inc., Savannah, GA, was the AE Firm for C&G. Table 3 provides a
detailed cost comparison. The other proposal, a preengineered metal building
system, was bid at $1,215,000--the exact figure stated in the RFTP as the max-
imum contract award amount. The losing bidder stated that, had he realized no -
credit was given for a more elaborate design, he would have developed and bid
his proposal accordingly. It should be noted, however, that the RFTP stated
very clearly that this was a competitive bid procurement and in no way
promised any credit for design and technical quality above the minimum re-
quirements specified. Again, this situation demonstrates a shortcoming of
two-step procurement--the inability to acknowledge quality above the specified
minimum requirements. It also reinforces the need for clear communication in
the RFTP.

Overall, neither proposer indicated problems with understanding and con-
forming to the specifications. Performance specifying also created no prob-
lems for either. Both proposers thought that allowing suitable industry
standards and specifications to replace military criteria would enable the
contractor to lower construction costs and should be permitted more often. In
addition, both favored the integration of design and construction activities
into one responsibility and suggested this allowed better project control. In
all, they stated th.. Two-Step Formal Advertising would yield the Corps lower
construction costs with shorter building delivery times. Both proposers
commented that even though their cost of bidding was two to three times norm- d 1
ally spent, they did not see this as an unreasonable expense for this type ’
procurement.

46




CRACERR S A S Iy Pt SRnd EEAEE S DI it TS e AP A A e i i

AR AT AN A T T A A= A A S P e ST S AL

design, floor layouts, preliminary cost estimate, and outline specifica-
tions. The District reported concept design completion accordingly.

RFTP Development

A final RFTP was advertised consisting of an introduction, special pro-
visions, outline specifications worksheet and proposal formwork to be com-
pleted and submitted by the proposer, project development requirements, site
survey and test data, and drawings.

The RFTP introduction described the project briefly, discussed the two-
step procurement process, and gave requirements for developing and submitting
a proposal, submittal material, evaluation criteria, and contracting provi-
sions. The contract requirements and special provisions were standard con-
struction contract items that applied directly to the bidding process (step 2)
only, but were included in the RFTP as information to proposers. An outline
specifications worksheet was included in the RFTP to be completed by the pro-
poser and included with all other proposal submittals. The worksheet was
organized according to CSI 16 Division format with an abbreviated line-item
listing of materials and subsystems that apply to each Division. The proposer
was to indicate a response to those items in the technical proposal. The pro-
ject development requirements included a functional description of the facil-
ity, existing site conditions and requirements, design criteria and sprcifica-
tions for the building systems and components consisting of both functional
and technical requirements, and references to industry and military standards o
and specifications. SN

The drawings included were those of a similar facility at Fort Riley,
KS. They were provided for information only and to display the basic design
arrangement required for the project. Proposing agencies were given the lati-
tude to adjust dimensions and details to suit their own construction solu-
tions, but were to adhere to the basic design layout in the drawings.,
Appendix A is an expanded outline of the RFTP contents.

The RFTP made no statement encouraging participation by any particular
type of contractor or use of any certain construction technique. Thus, any
type of construction could be proposed.

Approximately 9 months elapsed from the initiation of design to RFTP °
advertisement. The District reported no difficulties or unusual situations -
with the RFTP's development. S

Bidding i
. . . . . -0

RFTP advertisement for this project also created a situation not normally - 1

found in a conventional MCA project: the project was advertised before con- I

struction funding was authorized. In this case, the RFTP was completed more
than 2 months before new fiscal year on 1 October (Budget Year). Rather than
delay the project, the District requested authority from the South Atlanta R
Division to advertise step 1 upon completion of the RFTP. For the same '.

h
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reasons cited in Chapter 4, the Division granted authority to do so, as long
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5 FORT STEWART FIRE STATION

The Fire Station at Fort Stewart, GA, was built to house the Fire Preven-
tion and Rescue Team of the 24th Infantry Division. With approximately 9500
sq ft, this single-story facility provides kitchen, dining, dayroom/classroom,
sleeping, administrative, and vehicle storage spaces. The Corps' Savannah
District administered design and construction.

Predesign Activities

OCE issued Engineering Instructions for the project in the usual way.
Again, they included a discussion of industrialized building systems and
directions to initiate a two~step procurement. The Engineering Instructions
also indicated that, if the District were to contract for AE services, selec-
tion criteria should include proficiency with performance specifying and ex-
perience with industrialized building systems projects. (The District con-
tracted with Ingram, Paris, and Gregory, Atlanta, GA, to develop the concept
and prepare the RFTP; the AE's fee for this work was around $30,000.) The
instructions made no other reference to this being a "pilot project" or any
sort of special case. An Army Section project manager was assigned to the
project as usual. In previous experience with design/build procurements, the
District has used both performance specifications and Two-Step Formal Adver-
tising several times, mostly on Nonappropriated Fund buildings.

Concept Design

An existing plan for a fire station at Fort Riley, KS, was used as the
basis for the facility's design. It was intended that proposers adhere to the
layout and functional relationships of this plan, but offer their own con-
struction type, dimensions, and details. The installation did, however, want
to maintain a brick exterior to match adjacent construction. In addition, the
building's mechanical system was to incorporate a complete, active solar sys-
tem to provide energy for domestic water heating and building space heating.

The Savannah District did not use descriptive military guide specifica-
tions that would need converting into equivalent performance specifications;
instead, the AE firm was instructed to cite industry standards and performance
criteria. However, military standards were to be used for critical design
elements such as wind-loading and seismic design. Mandatory construction type
and definitive dimensions were not given, since the District was specifying
only functional requirements. Because this was to be a performance-~based pro-
curement, the District and Division judged that existing descriptive construc-
tion criteria did not apply to this type procurement; South Atlanta Division
concurred. (Again, FARs allow industry standards and specifications to
replace military criteria when suitable standards exist.)

As a two-step procurement, MCA design status reporting differed from a
conventional MCA project. Conventional concept design is defined as "35 per-
cent design completion," whereas comparable progress toward RFTP completion
represents a considerably smaller percentage. In the Engineering Instruc-
tions, OCE defined 35 percent completion as preliminary site and utilities
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PROJECT COST COMPARISON

i Contingencies $3,998,500
($175,000) K
S8A -
($175,000)
$2,803,300 =
i
Z—— Contingencies o
L ($100,000) °
S8A
Bid ($127,300) 2 i
($3,500,000) ]
3 g o
-_—8
($2,546,000) : . -
D
Design Design e
($148,000) ($30,000) "o
~ 9
a. Government Estimate b. Actual o
Contingencies E ij-j-
($175,000) ] ¥3.830,000 P
saA L
($175,000) ——————$2,642,300 &
Contingencies R
S
Bid SBA N
($3,500,000) ($127,300) . '
*
- Bid ST
($2,415,000) R
K
(1) Government Estimate (2) Actual .

Figure 17. Cost comparison--Fort Benjamin Harrison.
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PROJECT EVENTS
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Project Events Key:

A

B

- A/E Contracted

- Design Concept Development

- Design Concept Review/Approval

- Prepare RFTP

- RFTP Review/Approval

- Advertige RFTP

- Step 1l/Technical Proposals Due

- Step l/Technical Proposal Evaluation
- Invitiations for Bid (IFB)

- Step 2/Bids Due

- Contract Award

- Completion of Construction Documentation
- Construction

- Beneficial Occupancy

Project events by month--Fort Benjamin Harrison.
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Figure 15. Natatorium interior--Fort Benjamin Harrison.

Corps personnel involved with this project remarked that the quality of
design, construction documents, and construction were at least as good as
found in any conventional MCA project. At no time did the Corps feel a loss
of control over project quality. They cited proposal evaluation, approval of
construction documents, and normal QA procedures as insuring quality through-
out the project. The Corps' project engineer did express concern regarding
the adequacy of some swimming pool filters. It must be noted, however, that
the equipment met the criteria specified in the RFTP, so this issue is with
the specifications, not with design or construction quality.

Corps personnel indicated that overall administrative effort devoted to
this project was less than normally expected with conventional MCA projects.
The RFTP's simplified composition required less administrative effort in the
design stage. In addition, Corps personnel reported no difficulties or extra-
ordinary efforts in proposal evaluation or construction document review and
approval. Finally, construction S&A efforts were reduced due to simplified

QA.
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Figure 13.

Figure 14,

Completed project--Fort Benjamin Harrison.

Gymnasium interior--Fort Benjamin Harrison.
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b SUMMARY OF FINDINGS

General--Pilot Project Program

1. The pilot project program achieved positive results in terms of cost,
time, and quality. Overall project costs were 28 to 32 percent below esti-
mated conventional cost. Construction time savings of 25 and 50 percent were
realized with two of the three projects. Although the third project took con-
siderably longer to close out than estimated, the delays were not related to
either the two-step procurement approach or use of industrialized building
systems and could occur with any construction project. Both facility design
and construction quality for all three projects were acknowledged to be at
least as good as normally expected in a conventional MCA project.

2. Industrialized, or preengineered, building systems proved more cost-
effective for two of the facilities, whereas conventional construction proved
more economical for the third. These results, although not anticipated, do
not undermine the economic potential of industrialized building systems.
Rather, they reinforce the validity of the two-step procurement approach as a
vehicle to achieve the construction solution best suited to the specific
application.

3. All three projects were executed successfully as "mainstream'" MCA
projects~-no special treatment was given them as research projects., They were
executed by the local District within existing regulatory and procedural
environments. Any adjustments in standard activities or procedures were ini-
tiated and approved within the usual Corps channels. Although none of the
three projects were completely without problems, every problem was resolved in
a fairly routine way. Previous experience with two-step procurement proved
helpful in avoiding complications.

4., The pilot project program achieve. positive results despite an almost
random selection of building types and geographic locations. Neither OCE nor
USA-CERL selected facilities guaranteed for success. The program's results
reinforce the conclusion that industrialized building systems and a design/
build procurement method are more flexible and widely available than origi-
nally anticipated and represent an opportunity for greater use than had been
forecast.

Procurement Method

5. Two-Step Formal Advertising effectively allows industrialized
building systems to compete on an equal basis with conventional construction
in building procurements. Both construction approaches were proposed and both
were evaluated as acceptable solutions in each of the three projects. The
most advantageous solution emerged in each case.

6. There was great diversity in design and construction approaches pro-
posed for “he three projects. For any one project, no two proposals could be
called similar. When given the opportunity, proposing agencies showed con-
siderable creativity and variety in design solutions. Even when design con-
figurations were fixed, proposals varied in structural approaches, material
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use, and construction details. This diversity indicates that, for a given N
project, there is no single "best" design and construction solution--espe- E
cially when dissimilar designs are developed from the same criteria and speci- ;
fications. It further indicates that the Corps can benefit from competition S
among designs and construction methods as well as bidding competition. "o

7. Advantages in cost, time, and construction administration were
achieved by integrating design and construction activities within a single -
responsibility. The primary objective of contractor-generated design (in two- e
step procurement) will be economy, with contractors looking for every possible e
way to make their proposals cost-efficient. (Note, however, that for this °
reason, the RFTP must express the minimum design and technical performance :
acceptable because that is exactly what will be proposed.) Contractors have
also indicated that their risk is reduced when they are involved in the
design. Since contractors will be familiar with the proposed design and con-
struction methods, they can more accurately anticipate time and material _
costs. The contractors' confidence in their estimates will ultimately be ®
reflected in lower bid prices. Transferring design and construction documen- :
tation responsibilities from the Corps to the contractor also results in the
contractor's handling areas that traditionally held potential for dispute and
contract modification during construction. With the contractor generating the
final design and documentation, the Corps does not have to assume responsibil-
ity for the cost of any errors or oversights that may occur. The result is e
that contractor-initiated cost modifications to the contract are eliminated. RS

fr—‘v e

8. If the opportunity for phasing documentation and beginning construc- SR
tion is expressed in the RFTP, the contractor can estimate a shortened overall T
construction period and, therefore, a reduction in overhead costs. Unlike a o
traditional procurement, the two-step method allows some phases of construc- ®
tion to begin while documentation of others is being completed. As a result,
any time savings anticipated will be reflected in a lower bid price. However,
the Corps must also recognize its' responsibility to the contractor and pro-
vide a quick turnaround when reviewing and approving the construction documen-
tation submittals, as indicated in the RFTP. Provisions and schedules for :
review and approval must be established within the District's manpower and L]
time capabilities and constraints. However, delays in review and approval not :
only delay construction, but also the ordering of materials, which seriously
burden the contractors' overhead and schedule. If the District cannot reason- AR
ably adhere to such a schedule, then phasing of documentation and construction DR
should be avoided. R

9, 1Integrating design, construction documentation, and construction
under contractor responsibility did not compromise overall quality for the
three pilot projects. In fact, contractors have expressed more concern for B
delivering a quality product than they might otherwise because they generated Ll
the designs. The Districts' Engineering and Construction Divisions are BRI
pleased with the facilities' quality as are the installation facility engi- .
neers and the facility users.

10. Because contract award for Two-Step Formal Advertising is based on e
the lowest bid acceptable proposal, no credit can be given to proposals -
showing quality in excess of the specified minimums, even though the overall
cost/quality balance may indicate greater value to the Government. This situ- -9
ation was especially evident in proposals for the physical fitness center. el
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Although the winning proposal was an entirely satisfactory design and con-
struction solution, others had exceptional design qualities and were still bid
well within budget. The inability to take advantage of this potential is con-
sidered to be a drawback to two-step procurement and would suggest wider use
of one-step procurement when design, technical qualities, and life-cycle cost,
as well as bid price, can be factored into the contract award structure. One-
step "turnkey" contracting is the standard method used in the acquisition of
Army Family Housing.

11. Although Two-Step Formal Advertising is not a new procurement
method, its application to Military Construction is by no means standard or
widespread. Some Corps Districts have had no previous experience with two-
step procurement in MCA; other Districts are experienced and capable in two-
step procurement, but use this method infrequently. Thus, the Corps is not as
familiar with this method as with the traditional design-bid-build procedure.

12. The two-step procurement approach is compatible with current regula-
tions and can be carried out within current practices. However, adjustments
must be made to insure its best use. Compared to the Corps standard design-
bid-build process, two-step procurement involves some different issues
requiring certain adjustments. These include clarifying a District's author-
ity to initiate a two-step project, concept development and design progress
reporting, RFTP composition, early advertisement for step-l proposals, review
and approval of contractor-developed construction documents, and the phasing
of construction documentation with construction activities. Although none of
these issues presented any real obstacles to any of the three projects, they
had to be resolved for efficient project execution,

13, Virtually all proposing firms involved in the three pilot projects
(losers as well as winners) found the two-step procurement approach to be an
effective, economical method for the Corps to acquire facilities, and most
said they would participate in similar procurements in the future. These
firms cited the integration of design and construction responsibilities and
the opportunity to propose their own designs and construction techniques as
the primary advantages to two-step procurement. Potential for time savings
and smoother construction administration were associated benefits. The only
ma jor objection concerned the low-bid award basis, with losing bidders con-
tending that their higher bids were the result of better quality proposals and
that improved quality should be considered in contract award. R

14, The cost of developing proposals with no guarantee of contract award
appeared not to discourage participation in two-step procurements. Proposers o 4
acknowledged that preparing proposals cost up to five times what they would Tl
spend on a conventional bid preparation. Although no contractor was enthusi- T
astic about additional expenses, none felt this was unfair as long as the co]
effort was not excessive and the proposal was examined carefully during pro-

1

posal evaluation. The general consensus was that this was an acceptable cost . 1

of doing business for this type procurement. S

-4

15. Common stereotypes of two-step procurement are that it requires more T

time and effort on the Corps' part than traditional bidding and that the Corps ]
loses control over design and quality; this proved not to be true in the pilot

project program. None of the three pilot projects had disadvantages in terms = 1
of overall time or administrative effort compared to the conventional MCA o
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process. Although proposal evaluation is an additional task requiring major
effort, other areas of the projects required less administrative effort. When
a District reported devoting more time and effort to a particular task than
typical in a conventional procurement, this was attributed to inexperience,
and such efforts would be expected to decline for subsequent projects. At no
time did the Corps perceive a loss of control over the projects' design and
construction qualities. When the user required a definitive design or config-
uration, it was included in the RFTP. The Corps administered construction
quality control as it would in a conventional MCA project and judged construc-
tion quality to be as good as usual. The facilities' users are also satisfied
with the new buildings.

Industrialized Building Systems

16. Preengineered building systems allowed significant cost savings over
conventional construction methods in two of the three pilot projects. These
savings are evident by comparisons with Government estimates for conventional
construction and with bids in the same procurement. Furthermore, it must be
noted that winning contractors proposed preengineered building systems by
choice, recognizing that such an approach could give them a competitive advan-
tage in each procurement. Advantages cited were (a) prefabrication and fast
delivery, (b) standardization in construction procedures and simplified erec-
tion, and (¢) single-source supply for most major building components.

17. Preengineered building systems are suitable for permanent MCA facil-
ities and provide the functional and architectural qualities required for
these applications. These systems are adaptable in arrangement, building
form, and use of materials to respond to a wide range of specific facility
requirements. Preengineered building systems also met all specified construc-
tion criteria of the facilities in which they were used; the stereotype of
"tin shed" is obsolete.

18. Preengineered building systems along with their design and construc-
tion services were used in proposals for all three pilot projects, even with
the diversity in building type and geographic location. This suggests a wider
range of applicability and availability of these systems than may have been
anticipated at the outset of this study.

19. Industrialized building systems should not be considered the single
most economical construction method for all building applications. For
example, conventional construction proved more economical for one pilot pro-
ject. However, industrialized building systems should be considered suitable
and competitive for MCA facilities and should be given the opportunity to com-
pete in procurements.

Project Execution and Specific Problem Areas

One of the objectives of this report was to identify any problem areas
associated with the design and procurement method used in these projects. No
fundamental problems were apparent in executing a two-step procurement
intended to attract industrialized building systems. However, some situations
did arise that were not typical of a conventional MCA project and these had to
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be resolved. Most concerned the detailed mechanics of project execution
rather than the basic properties of two-step procurement. Several trends were
observed that may help avoid or resolve these problem areas in the future.

20. Although two-step procurement is a recognized procurement method, it
is not widely used in MCA and, therefore, the proficiency does not equal that
for conventional design-bid-build procedures. All three Districts involved
were able to execute the projects, one having had no previous experience with
two-step procurement in MCA. It was apparent, however, that two-step procure-
ment was not "institutionalized" in the Districts as with the traditional
approach. Thus, therc was some confusion regarding authority to initiate a
two-step procurement, the objectives and purpose, and the mechanics. Some
District personnel noted a conspicuous lack of authoritative detailed proce-
dural guidance in the Corps. However, Two-Step Formal Advertising is a recog-
nized procurement method with provisions included in the FAR. Any problems
probably can be resolved through better procedural guidance and greater exper-
ience with two-step procurement in MCA.

21. Overall administrative time and effort for two-step procurement
should be no greater than for a traditional MCA project. However, there are
shifts in responsibilities within the District that suggest an adjustment in
work assignments-—and associated accounting and funding exercises--would be
appropriate. This would involve mainly the review and approval of contractor-
generated construction documents. In a traditional MCA project, this is the
District Engineering Division's responsibility before contract award and is
administered out of design appropriations. In a two-step procurement, this
responsibility shifts to a District's Construction Division after contract
award, and is administered out of construction appropriations. However, a
Contruction Division generally is not staffed to complete this task and it is
turned back to Engineering Division. Personnel in charge of intra-District
workload assignments and accounting will have to address this situation in
future two-step procurements,

22. There was considerable diversity in RFTP composition and in AE
effort among the three projects. RFTPs varied in format and composition,
specificity of criteria, use of Corps of Engineers Guide Specifications, use
of industry standards and model building codes, drawing composition, and lati-
tudes offered to proposers. The levels of effort involved in RFTP development
(and AE fees, when employed) also varied considerably. These dissimilarities
suggest a need for uniform guidance within the Corps on RFTP composition and
development for a two-step building procurement. This is not to imply that
all RFTPs should be identical or that one approach is better than another, but
greater consistency in development might improve future documents,

23. The facilities' users requested design changes after contract award o
for each project. Although this can occur under any circumstances, some -
changes might have been avoided had the users provided input at various stages
in the process., Since the final, definitive architectural design is not com- R
pleted until after contract award, the user should provide input regarding the -
design and suitable options indicated in the RFTP and should be represented in
the proposal evaluation. It may also be appropriate for the user to provide
input regarding architectural design during final construction document review
and approval, L
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24. The concept design phase in two-step procurement presents some situ-
ations different than those in a conventional MCA project. Since there is no
definitive design on which to base a concept estimate, the three Districts
developed estimates based on what they felt to be the construction types and
materials most likely to be proposed. This was to reflect the most competi-
tive pricing for the procurement, The MCA design status report was also modi-
fied to reflect performance-based procurement. Relatively little definitive
design work is completed--even in the final RFTP. In addition, the concept
stage design progress report reflects progress toward completion of the RFTP,
not final definitive design. OCE anticipated this situation in the Engi-
neering Instructions and redefined "35 percent complete" accordingly for
progress reporting. USA-CERL is, however, familiar with at least one two-step
MCA project (not within this pilot project program) for which such provisions
were not included in the OCE Engineering Instructions. The District involved
reported an actual design completion of only a few percent. As a result, con-
struction appropriations for that project were denied because of "insufficient
design progress" and the project was delayed 1 year. The lesson here is that
both District and OCE levels must be aware of this situation and make the
necessary provisions at the outset of a project.

25. It is possible, and advantageous, for a District to advertise for
step—l proposals upon completion of the RFTP, even though that may be well in
advance of construction funding authorization. This situation arose with two
of the projects. Rather than wait, the Districts initiated action for early
advertisement of step-l proposals. This procedure is not inconsistent with
the FAR because it does not commit the Government to expenditure without
funding authorization. In these cases, however, the RFTPs included qualifica-
tions to proposers to indicate that step-2 bidding would not take place until
funding was authorized. OCE did not address this issue in the Engineering
Instructions; the Districts resolved it on their own initiative.

26. Proposers indicated that their cost to develop proposals and bids
was two to five times the normal bidding cost. Although some proposers said
the step-l submittals might have been less extensive, none found the process
unreasonable enough to discourage participation. One common concern the pro-
posers had was that all submitted material should be considered carefully so
that their efforts were not wasted. Another was that the RFTPs could have
provided more guidance indicating what was ''good enough" to be judged accep-
table while not necessitating an uncompetitive bid price.

27. Potential proposers for two-step procurement are not necessarily the
usual bidders in conventional Corps projects. When Districts notified firms
other than those on their standard bidders list, participation in the projects
was quite good. When one District notified only the standard bidder's list,
participation was low. This would suggest that the Corps should seek other
types of participants, in addition to the usual bidders, when notifying firms
of a design/build procurement. This pool may include design/build contrac-
tors, construction management firms, AEs, AE/contractor joint ventures, and
building system franchise contractors.

28. Proposers have indicated that the inclusion of all step-2 bidding
material in the RFTP is of considerable value to them. Although this material
does not apply directly to the step-l proposal, it defines the "rules of the
game" to proposers. One critical item is indication of the maximum contract
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award ceiling in the RFTP. This information is necessary for the proposer to
develop a facility design responsive to the Government's economic constraints
as well as the technical requirements. The low bid award basis maintains com-
petitive pricing. One District simply indicated a broad construction cost
range in its RFTP; a maximum contract award amount was indicated in the IFB--
after proposal development. This forced at least one proposer to withdraw
from the procurement because his proposal could not be bid under the maximum
allowable amount.

29. In the contruction of each facility, minor problems were experienced
that Corps field personnel attributed to ambiguities or differences in inter-
pretation of RFTP provisions. In one case, an RFTP even omitted necessary
requirements. However, these situations are to be expected in any construc-—
tion project; none created any serious difficulties and all projects were well
within the 5 percent programmed for contingencies. However, the occurrence of
ambiguities reinforces the need for care in preparation and review of an RFTP,
just like with conventional construction documents.

30. Phasing design and construction after contract award saved a con-
siderable amount of construction time. All three contractors indicated over-
head cost savings associated with reduced construction time, and therefore
could submit lower bids when given the opportunity to shorten construction
duration.

31. The only problem of any consequence related to two-step procurement
in the three projects occurred in the review and approval process for contrac-
tor-generated construction documents. The problem involved the unspecified
turnaround time for Corps review of these documents. Because the contractors'
bids depended to a large extent on time spent on the job, they anticipated a
quick approval of their documents. The RFTPs, however, left this an "open-
ended" arrangement without designating any maximum time the Corps could take
for approval. The contractors indicated they could have been vulnerable to
unanticipated delays in approval which would have cost them time, and there-
fore, money. This issue is especially critical when documentation is phased
with construction, Furthermore, some review comments and resubmittal require-
ments reflected individual preferences rather than simply verifying conform-
ance to the RFTP. Both the contractors and the Corps indicated that these
difficulties might have been minimized or avoided had (a) the RFTP indicated a
minimum and maximum turnaround time for document review and approval, and (b) A
the reviewers confined their review to what was '"acceptable" or "unacceptable" SR |
according to the RFTP rather than professional or personal preferences. - 4

32, From the Corps' perspective, construction was administered in essen-
tially the same way as a conventional MCA project. Project engineers reported )
QA demanded less effort, whereas administration, payment, and close-out were T
all conducted as usual. »

",
A
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/ CONCLUSIONS AND RECOMMENDATIONS

Three MCA projects have been administered using a two-step procurement
procedure instead of the more typical design/bid/build method. This pilot
program achieved positive results in terms of project cost, time, and qual-
ity. Overall project costs were 28 to 32 percent below estimates for conven-
tional procurement, and in two of the projects, construction was completed in
50 to 75 percent of the usual time. The facilities' design and construction
quality are judged to be as good as expected for conventional MCA projects.

Savings in project cost are attributed to the "design/build" feature of
two-step procurement in which the contractor supplies all final documentation
and absorbs the cost of possible errors. In additicr, proposers for these
three projects were allowed to submit industrialized, preengineered construc-
tion as an alternative to conventional method for even greater savings.
(However, conventional construction proved more economical for one facility.)

One drawback with two-step procurement is that firms proposing a higher
quality design than the minimum acceptance standard may not be awarded the
contract, even though their bid is within the Government-estimated range.
That is, no credit can be given for better designs—-—any proposal meeting the
specifications will win if it is the low bid.

Other problems in the two-step process apparently were related to a lack
of experience with this method by both the Corps and construction industry.
As personnel become more familiar with this process, certain phases should
move much faster and more smoothly.

The Corps Districts and Divisions and the contractors involved in these
three pilot projects all responded favorably to two-step procurement for
MCA. Based on their experience, the following recommendations are made:

1. Two-Step Formal Advertising procurement should be used in future MCA
projects if conditions favor such an approach.

2. When construction is phased with documentation review, the Corps
should schedule a quick turnaround time. This would help contractors control
overhead costs, thus enabling them to submit lower bids.

3. The objectives and mechanics of two-step procurement should be
defined clearly and procedural guidance should be provided.

4. The OCE Engineering Instructions for a two-step procurement project
should contain provisions for situations that will differ from normal procure-
ment. For example, the percentage 'complete'" at any given reporting stage
should reflect requirements that will be in the RFTP.

5. One-step procurement should be used in projects for which design,
technical quality, life cycle cost, and bid price can be evaluated and fac-
tored into the contract award structure.
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APPENDIX A:

RFTP CONTENTS

Fort Drum Battalion Headquarters and Classroom Facility

Letter from District Engineer

Administrative Provisions

1. Intact
2. Step I
3- Step II

4. Proprietary Data

5. Requirement for Registration of Designers
6. Bid Bonds, Performance, and Payment Bonds
7. The Design & Construction Period

8. Base Bid/Additive Bid Items

9. References to Attached Submittal Forms

l. General

2. Architectural

3. Site Planning Criteria
4. Structural Systems

5. Utility Systems

Calculations, Specifications, Catalogue Cuts and Drawings
(This section identifies that information which the contractor was to address
and include with all other Step 1 proposal submittals)

Part 2 Site

Part 3 Structural

Part 4 Exterior Wall

Part 5 Thermal Enclosure

Part 6 Horizontal Construction
Part 7 Miscellaneous Interior Work
Part 8 Mechanical

Part 9 Plumbing
Part 10 Electrical

Technical Proposal Form
(Construction Contract)

Special Provisions
SP-1 Commencement, Prosecution, and Corporation of Work
SP-2 Contract Drawings, Maps, Specifications
SP-3 Performance of Work by Contractor
SP-4 Shop Drawings Design and (Drawings)
SP-5 Physical Data S
SP-6/SP-7 Not Used R
SP-8 Availability of Utility Services R
SP-9/SP-10 Not Used
SP-11 Identification of Employees
SP-12/SP-13/SP~14 Not Used

'®
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SP-15
SP-16
SpP-17
SP-18

Al O N L M R - Sy A M S o AR

Liquidation Damages
Not Used

Required Insurance
Layout of Work

SP-19/SP-20 Not Used

SP-21

Contractor-Prepared Network Analysis System

SP-22/SP-23/SP-24 No Text

SP-25

SP-26

Sp-27
Sp-28
SP-29
SP-30
Sp-31
Sp-32

Certificates of Compliance

Payment

Cooperation With Using Agency and Other Contractors
Coordination of Trades

Construction Lighting

Record Drawings

Safety Sign

Project Sign

$P-33/SP-34/SP-35 Not Used

SP-36
SP-37
SP-38
SP-39
SP-40
SP-41
SP-42
SP-43
SP-44
SP-45
SP-46
SP-47
SP-48
SP-49
SP-50
SP-51

Designation of Property Administrator

Not Used

Head Protection

Design and Shop Drawing and Material Submittals
Contractor Quality Control

Warranty of Construction

Not Used

Rollover Protective Structures

Temporary Wood Filler on Stair Treads and Landings
Not Used

Payment for Off-Site Materials

Interruption of Electric Service

Power Transmission Line Safety Procedures

Not Used

Heating and Hot Water System

Equipment Ownership and Operating Expense Schedule

General (Project Specifications)

Part
Part
Part
Part
Part
Part
Part
Part
Part
Part

Appendix

Drawings

1 - General Conditions and Requirements

2 - Site

3 - Structure

4 - Exterior Walls

5 - Thermal Enclosure

6 - Horizontal Construction: Roofing, Ceiling
7 - Miscellaneous Interior Work

8 - General Requirements: HVAC

9 - General Requirements: Plumbing

10 - Electrical

1 - Subsurface Exploration Report

Location Plan

Site Plan

Floor Plan

Elevations

Heating and Ventilation
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Fort Benjamin Harrison Physical Fitness Facility

Request for Technical Proposals
1. Location and General Description of the Work
2. Procurement Procedure
3. Late Technical Proposals, Modifications of Technical Proposals,
and Withdrawals of Technical Proposals
4, Availability of Specifications, Standards, and Descriptions
5. Registration of Designers
6. Inquiries
7. Proposal Sites
8. Termination of Solicitation

Instructions for Proposal Preparation
1. General
2. Proposal Preparation
3. Proposed Sponsor Identification
4, Directions for Submitting Proposals
5. Restrictions on Disclosure and Use of Data
6. Disposal of Proposals

Section EV-1 ~ Evaluation of Technical Proposals and Bids
1. General
2, Selection
3. Evaluation
4. Contracting Officer's Decision

Section Tl - Environmental Construction Permits and Protection
1. Permits
2. General
3. Implementation
4, Preconstruction Survey
5. Protection of Land Area
6. Protection of Water Resources
7. Waste Disposal
8. Burning
9, Dust Control
10, Erosion Control
11. Corrective Action
12. Postconstruction Cleanup or Obliteration

Section T2 - Foundation Report
1. Subsurface Investigation
2. General Geology
3. Site Geology
4, Earthquake History
5. Laboratory Testing
6. Laboratory and Field Data
7. Adopted Design Data
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tion T3 - Architectural

1. General

2. Submission Documents

3. Building Form

4, Design Instructions

5. Materials

6. Handball Court Walls, Doors, Hardware, and Windows
7. Screens

8. Built-up Roofing

9. Curtains

10. Pre-Engineered Building Systems
11. Painting Schedule

tion T4 - Structural

l. Codes, Manuals and Standards y
2. Design Loads -
3. Structural Systems o 4
4, Material and Construction Requirements B
5. Excavation, Filling, and Backfilling for Buildings ;
6. Submittals 3
tion TS5 -~ Mechanical - -
1. General o
2. Plumbing R
3. Heating, Ventilation, and Air Conditioning LT
4. Energy Budget ﬁri%:’;
5. Swimming Pool Water Circulation Filtration and Disinfection ]
6. Tests — e
Je ]
:tion T6 -~ Electrical RPN

1. Exterior Electrical
2. Interior Electrical
3. Specifications

:tion T6A - Electrical Work, Interior
1. Applicable Publications
2. General
3. Materials and Equipment
4, Approval of Materials and Equipment
5. Submittals
6. Grounding - o
7. Wiring Methods -

8. Receptacles

9. Wall Switches f:f-fj
10. Panelboards o
11. Motors T
12. Motor Control -;. 1
13. Lamps and Lighting Fixtures R
14. Tests N
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Section T6B ~ Electrical - Distribution and Street-Lighting System;
Underground

l. Applicable Publications

2. General

3. Materials and Equipment

4, Submittals

5. Workmanship

6. Duct System

7. Manholes

8. Primary Cable System

9. High-Voltage Cable Terminations
10. Pad Mounted, Tamper-proof, Compartmental Type, Mineral

0il Insulated, Self-Cooled Transformers, 2500 KVA - and Smaller

11. Secondary Cable System
12. Street-Lighting System

13. Luminaires

14. Grounding
15. Connections Between Aerial and Underground Sections
16. Tests

TB MED 163 - Sanitary Control of Army Swimming Pools and Swimming Areas
Drawings -

Location Plan and Index

Boring Logs

Architectural Floor Plan
Architectural Swimming Poecl Plan
Exterior Removal Plan

Utilities Site Plan

'®

L
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.ewart Fire Station

: for Proposals
Intent
Step I
Step II
Proprietary Data
Requirement for Registration of Designers
Bid Bonds, Performance, and Payment Bonds
The Design and Construction Period
Identification of Basic Item Work for Bid
Reference to Submittal Formwork
Evaluation of Proposals
Technical Proposal Requirements
Contract Requirements

ix I - Special Provisions
Statement of Intent
Method of Procurement
Nonconforming Proposals
Time for Acceptance by the Government of Proposals
Clarification of the Provisions of This Request
Required Technical Data for Proposal Submissions
Commencement, Prosecution and Completion of Work
Liquidation Damages
Exception to Completion and Liquidated Damages Schedules
Limitation of Payment for Design
Time Extensions
Shop Drawing and Material Submittal Scheduling and Control
Applicable Codes and Standards
Submission of Construction Drawings, Specifications, and
Design Analyses
Approvals Prior to Construction
Responsibility of the Contractor
Availability of Utility Services
Facilities Available to the Contractor
Required Insurance
Safety
Erection of Signs
Inspection
Review of Shop Drawings
Environment Protection
As-Built Drawings
Inventory of Installed Property
Operating and Maintenance Instructions
Project Requirements

ix IT - Outline Specification
line specification work sheets in CSI 16 division format to be completed
proposer and included with Step I submittals.

ix III - Technical Proposal Form (Construction Contract)
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CERL DISTRIBUTION

Chief orf Engluecrs
ATTN: Tech Monitor
ATTN: DAEN-ASI-L (2)
ATTN: DAEN-CCP
ATTN:  DAEN-CW
ATTN: DAEN-CWE
ATTN: DAEN-CWM-R
ATTN: DAEN-CWO
ATTN: DAEN-CWP
ATTN: DAEN-EC
ATTN: DAEN-ECC
ATTN: DAEN-ECE
ATTN: DAEN-ZCF
ATTN: DAEN-ECR
ATTN: 0AEN-RD
ATTN: DAEN-RDC
ATTN: OAEN-RDM
ATTN: DAEN-RM
ATTN: DAEN-ZCZ
ATTN: DAEN-2CE
ATTN: DAEN-2CL
ATTN: DAEN-7CM

FESA, ATTN: Library 22060
ATTN:  DET TIL 79906

53

Armay Cngineer Districts
ATTN: LUlhrary (41)

13 Army Englaver Divislons
ATTN:  Library (14)

US Army “uarope
AEAEN-0ODCS/Engr 19403
[SAS  NOIRL
y Corps

ATTN:  DEH  (11)
J11 Corps

ATTN: DEH  (19)
2lst Support Command

ATTN: DEH (12)
JSA Berliin

ATTN: DEH (11)
SASETAF

ATTN: DEHR (lU0)
Allted Command Europe (ACE)

ATTN: DEH ()

3th USA, Xorea (19)

0K/US Combined Forces Command 96301
ATTN: EUSA-HHC-CFC/Eagr

USA Japan (USARJ)
ATIN: AJEN-FE 96343
ATTN: DEH-flonshu 96343}
ATTN: DEil-Okinawa 96331

\rea Engineer, AEDC-Area Office
Arnnld Alr Force Station, TN 37389

4l1hth Engineer Command /0623
ATTN: Facilities Engineer

US Milltary Academy 10966
ATTIN: Factlitles Englneer
ATTN: Dept of Geography &

Computer Sclence
ATTN: DSCPER/MAEN-A

AMMRC, ATTN: DRXMR-WE 02172

USA ARRCOM 61299
ATTN: DRCIS-RI-I
ATTN: DRSAR-IS

DARCOM =~ Dtr., Inst., & Svcs.
ATTN: DEH (23)

NPLA ATTN: DLA-WI 22114
DNA ATTN: NADS 20305

FORSCOM
FORSCNM Engfneer, ATTN: AFEN-DEH
ATTN: DER (23)
HSC
ATTN: HSLO-FP 78234
ATIN: Pacilities Engineer
fitzsimons AMC 80240
Waltear Reed AMC 20012

INSCOM - Ch, Unstl. Div,
ATTN: Facl!ities Engtnwer ()

MOW
ATIN: DEH (3)

MTMC
ATTN:  MTMC-SA 20315
ATTN: Facilitties Engtneer (3)

NARADCOM, ATTN: DRDNA-T 01760

TARCOM, Fac. Div. 43090

TRADOC
HQ, TRADOC, ATTN: ATEN-DEH
ATTN: DEH  (19)

TSARCOM, ATTN: STSAS-F 63120

USACC
ATTN: Facllities Fagineer (2)

WESTCOM
ATTN: DEH
Fort Shafter 96858
ATTN: APEN-IM

SHAPE 09055
ATTN: Survivability Section, CCB-OPS
Infrastructure Branch, LANDA

HQ USEUCOM 09128
ATTN: ECJ 4/7-LOE

Fort Belvolr, VA 22060 (7)
ATTN: Canadian Lialson Officer
ATTN: Water Resources Support Center
ATTIN: Engr Studies Center
ATTN: €ngr Topographic Lab
ATTN: ATZA-DTE-SU
ATTN: ATZA-DTE-EM
ATTN: R&D Command

CRREL, ATTN: Library 03755
WES, ATTN: Library 39180

HQ, XVIII Airborne Corps and
Fr. Bragg 28307
ATTN: AFZA-FE-EE

Chanute AFB, IL 61868
3345 CES/DE, Stop 27

Norton AFB CA 92409
ATTN: AFRCE-MX/DEE

Tyndall AFB, FL 3240)
AFESC/Engineering & Service Lab

NAVFAC
ATTN: RDT&E Liaison Office (6)
ATTN: Sr. Tech. FAC-03T 22332
ATTN: Asst. CDR R&D, PFAC-03 22332

NCEL 93041
ATTN: Library (Code LOSA)

Defense Technical Info. Center 22314
ATTN: DDA (12)

Englineering Societies Library
New York, NY 10017

National Guard Bureau 20310
Installation Division

US Government Printing Office 22304
Recetving Section/Depository Coples (2)

US Army Env. Hyglene Agency
ATTN: HSHB-E 21010

National Bureau of Standacrds 20760
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Fort Stewart Fire Station

Outline Specifications -
Consist of a brief statement of work to be included, '1
qualifications of workers, materials, installation, code and SRS
industry standards, manufacturer's catalog cuts. )

References to Savannah District Guide Specifications.

Drawings:
- Floor plan
- Elevations i
- Building section _ f
- Typical wall section. ]

Figures B8 and B9 show the drawings submitted. RS
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Fort Benjamin Harrison Physical Fitness Facility

Concept Design Analysis -
General description of overall design, subsystems and components.

Preliminary Energy Budget Analysis
- Swimming pool area
- Gymnasium area

Qutline specifications
- 16 division CSI format

Drawings:
- Site plan
- Floor plan
- Elevations
- Building cross section
- Perspective.

Figures B3 through B7 show the drawings submitted.
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APPENDIX B:

WINNING PROPOSAL SUBMITTALS FOR EACH PILOT PROJECT

Fort Drum Battalion Headquarters and Classroom Facility

Preliminary Specifications
General description of Armco Building System and outline specification
addressing design, material, components and engineering of:

- Structural system

- Facade system

- Roof system

- Gutter and downspouts
- Insulation

- Foundation system

- Floor system

- Ceiling system

- Finishes.

Anticipated documentation and construction period
Statement that design, engineering and construction will conform to
RFTP criteria, code, and industry standards.
Statement that all work will be done by licensed professionals.
Armco Building System warranty
Manufacturer's catalog cuts on:
- Toilet partitions
- Windows
- Folding partitions
- Vault door.

Drawings:
- Site plan
- Floor plan
- Large scale plan details
- Wall section details
Elevations.

Figures Bl and B2 show the drawings submitted with this proposal.
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Appendix IV - Project Development Requirements

1. Functional Description
2. Design Criteria

3. Existing Conditions

4, Site Requirements

S. Architectural and Structural Requirements o
6. Mechanical Requirements -
7. Water and Sewer Utilities SRy
8. Electrical Requirements -
9. Active Solar System b

[ Appendix V - Site Condition Survey

f 1. General ,
2. Project Site .

k 3. Geology -

4., Investigation .

5. Soil Conditions

6. Ground Water Conditions

7. Foundation Considerations

8. Borrow Areas

9. Erosion Control .

10. Seismic Zone

ll1. Clearing and Disposal

Appendix VI - Boring Logs and Soil Test Data

Drawings o




Habitability Team Distribution

US Army Engineer Districts (41)
ATTN: Chief, Engineer Division

US Army Engineer Divisions (14)
ATTN: Chief, Engineer Division

USA DARCOM 22333
ATTN: DRCIS

Fort Leavenworth, KS 66027
ATTN: ATZLCA-SA

Patrick AFB, FL 32925
ATTN: XRQ

Tyndall AFB, FL 32403
ATTN: RD

Director, Bldg Technology & Safety Div 20410
Director, Center for Bldg Techmology 20234
Energy Research & Development Foundation 20234
National Institute of Bldg Sclences 20006
Public Building Service 20405

Huntsville Division (2)
ATTN: HND-DE

St. Louis District (2)
ATTN: LMS-ED-P

Missouri River Division (2)
ATTN: MRD-ED

Kansas City District (2)
ATTN: MRK-ED-M

North Atlantic Division (2)
ATTN: NAD-EN

Baltimore and Baltimore Harbor District (2)
ATTN: NAB~-EN-MA

New York and New York Harbor District (2)
ATTN: NAN-EN-MA

Norfolk and Norfolk Harbor District (2)
ATTIN: NAO-EN-M

North Pacific Division (2)
ATTN: NPD-EN

South Atlantic Division (2)
ATTN: SAD-EN-M

Mobile District (2)
ATIN: SAM-EN-M

Savannah District (2)
ATTN: SAS-EN-M

Omaha District (2)
ATTN: MRO-ED-M

New England Division (2)
'{TN: NED-ED-D

Alagka District (2)
ATTN: NPA-EN-M

Portland District (2)
ATTN: NPP-EN

Seattle District (2)
ATTN: NPS-EN-DB

Ohio River Division (2)
ATTN: ORD-ED-M

Louisville District (2)
ATTN: ORL-ED-M

Pacific Ocean Division (2)
ATTN: POD-EN

South Pacific Division (2)
ATTN: SPD-ED

Los Angeles District (2)
ATTN: SPL-ED-D

Sacramento District (2)
ATTN: SPK-ED-M

Fort Worth District (2)
ATTN: SWF-ED-M

Tulsa District (2)
ATTN: SWT-CD

HQ TRADOC (2)
ATTN: ATEN-C
Ft. Monroe, VA 23651

USA DARCOM (2)

Installation & Services Activity
ATTN: DRCIS-RI~IC

Rock Island, IL 61299

HQ FORSCOM (2)
ATIN: AFEN-CD
Ft. McPherson, GA 30330

US Army Air Traffic Control Activity

ATTN: CCQ-DD
Ft. Hauchuca, AZ 85613
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